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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT A – LIST OF ACRONYMS 
 
The following list of acronyms may be used in this contract. 
 
ACWP  Actual Cost of Work Performed 
ADR  Alternative Dispute Resolution 
AFL-CIO American Federation of Labor-Congress of Industrial Organizations 
ALARA  As Low As Reasonably Achievable 
ASME  American Society of Mechanical Engineers 
ANSI  American National Standards Institute 
BCWP  Budgeted Cost of Work Performed 
BCWS  Budgeted Cost of Work Scheduled 
B&R  Budgeting and Reporting 
CD-ROM Compact Disc-Read Only Memory 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act of 1980 
CFR  Code of Federal Regulations 
CO  Contracting Officer 
COR  Contracting Officer Representative 
CPI  Cost Performance Index 
CPIF  Cost Plus Incentive Fee 
CSPI  Cost and Schedule Performance Index 
DEAR  Department of Energy Acquisition Regulation 
DNFSB  Defense Nuclear Facilities Safety Board 
DOE  U.S. Department of Energy 
DQO  Data Quality Objectives 
ECOLOGY Washington State Department of Ecology 
EMR  Experience Modification Rate 
EPA  U.S. Environmental Protection Agency 
EPCRA  Emergency Planning and Community Right-To-Know Act of 1986 
ERISA  Employee Retirement Income Security Act of 1974 
ES&H  Environment(al), Safety and Health 
ESQ&H  Environment(al), Safety, Quality and Health 
FAR  Federal Acquisition Regulation 
FOCI  Foreign Ownership, Control or Influence 
FY  Fiscal Year 
HCA  Head of the Contracting Activity 
HLW  High-Level Waste 
HUBZone Historically Underutilized Business Zone 
HWMA  Hazardous Waste Management Act 
ICD  Interface Control Document 
ISMS  Integrated Safety Management System 
JOBBS  Job Opportunities Bulletin Board System 
LAW  Low Activity Waste 
LDR  Land Disposal Restrictions 
MEPP  Multiple Employer Pension Plan 
MS  Mail Stop 
MSDS  Material Safety Data Sheet 
MTG  Metric Tons of Glass 
NEPA  National Environmental Policy Act of 1969 
NQA  Nuclear Quality Assurance 
NOC  Notice of Construction 
NOV  Notice of Violation 
NOAV  Notice of Alleged Violation 
NRC  Nuclear Regulatory Commission 
NTE  Not to Exceed 
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OCI  Organizational Conflict of Interest 
ORP  U.S. Department of Energy, Office of River Protection 
OSHA  Occupational, Safety and Health Administration 
PBS  Project Breakdown Structure 
PSD  Prevention of Significant Deterioration 
PAAA  Price Anderson Amendments Act of 1988 
PL  Public Law 
PCB  Polychlorinated biphenyls 
PPA  Pollution Prevention Act of 1990 
ppm  Parts Per Million 
QARD  Quality Assurance Requirements and Description for the Civilian Radioactive Waste 

Management Program 
RCRA  Resource Conservation and Recovery Act of 1976 
RFP  Request for Proposal 
RL  U.S. Department of Energy, Richland Operations Office 
ROD  Record of Decision 
RPP  River Protection Project 
SAS  Safeguards and Security 
SEB  Source Evaluation Board 
SF  Standard Form 
SIC  Standard Industrial Classification 
SPI  Schedule Performance Index 
SRD  Safety Requirements Document 
TBD  To Be Determined 
TIN  Taxpayer Identification Number 
TPA  Hanford Federal Facility Agreement and Consent Order (also known as Tri-Party Agreement) 
TRU  Transuranic (waste) 
TSCA  Toxic Substances Control Act of 1976 
TSR  Technical Safety Requirements 
UCNI  Unclassified Controlled Nuclear Information 
USC  United States Code 
WAC  Washington Administrative Code 
WBS  Work Breakdown Structure 
WDOH  Washington State Department of Health 
WTP  Hanford Tank Waste Treatment and Immobilization Plant 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Conformed Through Modification No. 283  

 

 
 

J - 3 

SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT B 
 
 
Reserved 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT C 

GOVERNMENT-FURNISHED PROPERTY AND GOVERNMENT-FURNISHED EQUIPMENT 
 
 
Government-Furnished Property and Government-Furnished Equipment as referenced in Section C.9, 
Interface Control Documents. 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT D – SMALL BUSINESS SUBCONTRACTING PLAN 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT E – LIST OF APPLICABLE DIRECTIVES (LIST B-DEAR 970.5204.78) 
 

(a) Environmental, safety and health (ES&H) requirements appropriate for work conducted under this 
Contract that have been determined by a DOE approved process to evaluate the work and the 
associated hazards and identify an appropriately tailored set of standards, practices and controls: 
 

DOCUMENT NUMBER DATE TITLE 

  DELETED (M130) 

  DELETED (M166) 

  DELETED (M166) 

  DELETED (M166) 

  DELETED (M166) 

RL/REG-97-04 08/02 
 

DELETED (206) 

RL/REG-97-05 07/19/01 DELETED (206) 

  DELETED (M166) 

RL/REG-98-05 07/01/99 DELETED (206) 

RL/REG-98-06 06/30/99 DELETED (206) 

RL/REG-98-14 06/29/98 DELETED (206) 

RL/REG-99-17 04/25/01 DELETED (206) 

RL/REG 2000-03 05/04/01 DELETED (206) 

DOE O 420.1B, CRD 12/22/05 Facility Safety (Partial Implementation per CCNs 168377 

(ORP 07-WTP-306) and 170076)  (M133) to include 
Office of Environmental Interim Policy, ―Code of Record 

for Nuclear Facilities‖ dated September 3, 2009. (M170) 

(M175) 

DOE O 470.2B, CRD 10/31/02  Independent and Performance Assurance Program 

(M175) 
 

 

(b) Additional Directives applicable to this Contract.  The directive(s) or applicable section(s) of the 
directive(s) are applied as specified in other Sections of this Contract. 

 

DOCUMENT 

NUMBER 

DATE TITLE CROSS REFERENCE 

06-AMD-050 
(CCN 
144548)  

08/28/0
6  

Office of Environmental 
Management Interim 
Guidance, ―Safety 
Integration into Early 
Phases of Environmental 
Management Facility 

Design.” (M084) 

The letter is effective 
regardless of comment 

above at (b) (M175) 

DOE/RL-88-
21 

10/01/9
6 
12/21/9
9 

Double-Shell Tank Unit 
Permit Application 

Contract Clause C.6, 
Standard 7(e)(4)(vi)(B) & 
Contract Clause C.8, 
Specification 7, 7.2.1.4 
and 7.2.2.1; Specification 
8, 8.2.1.4 and 8.2.2.1 
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DOCUMENT 

NUMBER 

DATE TITLE CROSS REFERENCE 

(M175) 

DOE/EM-
0093 

12/96 Waste Acceptance 
Product Specifications for 
Vitrified High Level 
Waste Forms (WAPS) 

Revision 2 (M114) 

Contract Clause C.8, 
Specification 1, 1.2.1.4 

and 1.2.2.1.1 (M175) 

DOE/RL-94-
02 

06/201
0 

Hanford Emergency 
Management Plan 
(Revision 4, June 2010) 

(A197) 

Contract Clause C.6, 
Standard 4(j) and 
Standard 7(e)(1) Table 

S7-1 (M175) Refer to 

Note 5 (A197) 

DOE M 
140.1-1B, 
CRD 

03/30/0
1 

Interface with Defense 
Nuclear Facilities Safety 
Board. 

Contract Clause C.4 (d) 

(M175) 

DOE O 
142.3A, CRD  

10/14/1
0 
 

Unclassified Foreign 
Visits and Assignments 
Program. 

(M047) (M124) (204)  

The order is effective 
regardless of comment 

above at (b) (M175) 

DOE O 
205.1A, CRD  

12/4/06 DELETED (M194)  

DOE M 
205.1-2 

 DELETED (M175)  

DOE M 
205.1-5, CRD 

 DELETED (M194)  

DOE M 
205.1-6, CRD 

 DELETED (M194)  

DOE M 
205.1-7, CRD 

 DELETED (M194)  

DOE M 
205.1-8, CRD 

 DELETED (M194)  

DOE O 
206.1, CRD 

01/16/0
9 

DOE Privacy Program 

(235) 

The order is effective 
regardless of comment 
above at (b) 

DOE O 
210.2, CRD  

06/16/0
6 

DOE Corporate 
Operating Experience 

Program (M077)  

Contract Clause H.49 

(M175) 
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DOCUMENT 

NUMBER 

DATE TITLE CROSS REFERENCE 

DOE O 
221.1A, CRD 

04/19/0
8 

Reporting Fraud, Waste, 
and Abuse to the Office 
of Inspector General. 

(M133)  

Refer to Note 3 (M175) 

DOE O 
221.2A, CRD 

02/25/0
8 

Cooperation with the 
Office of Inspector 

General. (M133) 

Refer to Note 3 (M175) 

 
DOE O 
226.1A, CRD  

 
7/31/07  

Implementation of 
Department of Energy 

Oversight Policy (M069) 

(M108) 

Contract Clause H.46 

(M175) 

DOE O 
231.1A  

08/19/0
3  

Environment, Safety, and 

Health Reporting (M033)  

Contract Clause C.6, 
Standard 1(d)(5) and (6) 

(M175) 

DOE M 
231.1-1A, 
Change 2, 
CRD  

 
06/12/0
7 
 

Environment, Safety and 
Health Reporting Manual 

(M175)  

Contract Clause C.6, 
Standard 1(d)(6) and 
Standard 7(e)(1) Table 

S7-1 (M175) 

DOE M 
231.1-2, CRD  

 DELETED (256)  

SCRD M 
231.1-2  

 DELETED (256)  

SCRD O 
232.2  

8/30/11 Occurrence Reporting 
and Processing of 
Operations Information, 

Revision 1 (268) 

Contract Clause C.6, 
Standard 1(d)(5) and (6). 

HFID 232-1B  DELETED (256)  

DOE N 
234.1, CRD 

02/27/0
8 

Reporting of Radioactive 

Sealed Sources (M130) 
 

The notice is effective 
regardless of comment 

above at (b) (M175) 

DOE O 
241.1, CRD 

08/17/9
8 

Scientific and Technical 
Information Management  

Contract Clause G.8(c) 

(M175) 

DOE/RW-
0333P 

10/01/0
8 
 

Quality Assurance 
Requirements and 
Description for the 
Civilian Radioactive 
Waste Management 
Program (QARD) – 

Revision 20 (M099) 

(M134) 

Contract Clause C.6, 
Standard 2(a)(2)(v), 
Standard 5(d), and 
Standard 7(e)(3)(ii)(A) 
and Contract Clause C.8, 
Specification 1, 1.2.1.7, 

1.2.2.1.1, and 1.3 (M175) 

DOE O 
350.1, Chg 3, 
CRD 

02/23/1
0 

Contractor Human 
Resource Management 

Program (M171) (M175) 

Contract Clause H.37 

(M175) 
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DOCUMENT 

NUMBER 

DATE TITLE CROSS REFERENCE 

DOE/RW-
0351 

5/31/07 
 

Waste Acceptance 
System Requirements 
Document (WASRD) - 

Revision 5 (M114) 

Contract Clause C.6, 
Standard 2(a)(3)(vii)(E) 
and Standard 6(c)(2) and 
Contract Clause C.8, 
Specification 1, 1.2.1.3 

and 1.2.2.1.1 (M175) 

DOE O 
413.3A, CRD  

07/28/0
6  

DELETED (271)  

DOE M 
413.3-1 

03/28/0
3 

DELETED (271)  

DOE O 
413.3B, CRD 

11/29/1
0 

Program and Project 
Management for the 
Acquisition of Capital 
Assets.  Refer to Note 7 

for implementation (271). 

Contract Clause C.6, 
Standard 1, opening 
paragraph, (a), (b)(3) and 
(c)(1) and Standard 
5(a)(6) and (k). 

DOE O 
414.1C, CRD 
  

04/16/1
0  

Quality Assurance 
(M066) 

Contract Clause C.6, 
Standard 7(e)(3)(i) & (iv) 
(M175) 

DOE O 
420.1B, 
Chapter V 

12/22/0
5 

Facility Safety (245) The order is effective 
regardless of comment 
above at (b) 

DOE O 
422.1, CRD 

06/29/1
0 

Conduct of Operations 

(207) 

The notice is effective 
regardless of comment 
above at (b).  Contractor 
shall implement 
consistent with CCN 
229138. 

DOE O 
425.1D, CRD 
  

04/16/1
0  

Verification of Readiness 
to Start Up or Restart 
Nuclear Facilities (M033) 
(A190) 

Contract Clause C.6, 
Standard 5(a)(5), (c)(6), 
(e)(2), (f), and (g) (M175) 

DOE O 
435.1, Chg 1, 
CRD   

08/28/0
1 
 

Radioactive Waste 
Management.  

Implementation of this 
DOE CRD using the 
graded approach; 
approved by 05-WED-
047; CCN 136281 
satisfies the comment 
above at (b). (M130) 
(M175) (278) 

DOE M 
435.1-1 

07/09/9
9 

Radioactive Waste 
Management Manual  

Contract Clause C.8, 
Specification 2, 2.2.1.13, 
2.2.2.23, & 2.4 (M175) 
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DOCUMENT 

NUMBER 

DATE TITLE CROSS REFERENCE 

DOE M 
441.1-1, CRD 

03/07/0
8 

Nuclear Material 
Packaging 

The manual is effective 
regardless of comment 
above at (b) (M130) 
(M175) 

DOE O 
442.2, CRD 

07/29/1
1 

Differing Opinions for 
Technical Issues 
Involving Environment, 

Safety, and Health (271) 

The order is effective 
regardless of comment 
above at (b) and 
implemented as 
described in CCN 
246747. 

DOE O 
442.1A & 
Supplemente
d Rev. 1, 
CRD  

06/06/0
1 

Department of Energy 
Employee Concerns 
Program (A029)  

The order is effective 
regardless of comment 
above at (b) (M175) 

DOE M 
442.1-1 CRD 

 DELETED (271) 
 

 

DOE M 
450.4-1, CRD  

11/01/0
6 

Integrated Safety 
Management System 
Manual. 
 

Attachment 1 to Contract 
Modification M097 – 
Contractor Requirements 
Document (M097) (M175) 

DOE M 
470.4-1, CRD  
 

08/26/0
5 

Safeguards and Security 
Program Planning and 
Management (M136) 
(M171) 

Refer to Note 1 (M175) 

DOE M 
470.4-2A, 
CRD 

07/23/0
9 

Physical Protection  Contractor shall 
implement consistent 
with 08-ESQ-116 (CCN 
181839) and confirmed 
by CCN – 208288) 
(A164) (M175) 

DOE M 
470.4-4A 

01/16/0
9 

Information Security 
Manual (M145)  

Refer to Note 2 (M175) 

DOE O 
471.3, CRD  

4/9/03  Identifying and Protecting 
Official Use Only 
Information  (M087)  

Contract Clause H.50 
(M175) 

DOE M 
471.3-1, CRD  

4/9/03  Manual for Identifying 
and Protecting Official 
Use Only Information 
(M087)  

Contract Clause H.50 
(M175) 

DOE O 
475.1, CRD  

12/10/0
4  

Counterintelligence 
Program (M071)  

Contract Clause C.6, 
Standard 8(c) (M175) 
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DOCUMENT 

NUMBER 

DATE TITLE CROSS REFERENCE 

DOE/RW-
0511, Volume 
I, Rev. 3  

01/200
7 
 

Integrated Interface 
Control Document (IICD), 
High-Level Radioactive 
Waste and U.S. 
Department of Energy 
and Naval Spent Nuclear 
Fuel to the Civilian 
Radioactive Waste 
Management System 
(M114) 

Contract Clause C.8, 
Specification 1, 1.2.1.10 
and 1.2.2.1.1 (M175) 

DOE O 
551.1D, CRD  

04/02/1
2 

Official Foreign Travel. 
Refer to Note 4. (M141) 
(M175) (283) 

Contract Clause I.109 
(M175).  Implemented in 
accordance with CCN 
243970 and 12-WTP-
0272 (CCN 251792).  
(283) 

DOE-HDBK-
1092-2004, 
Appendix A 

12/200
4 

DOE Electrical Safety 
Handbook. Refer to Note 
6 (209) 

The order is effective 
regardless of comment 
above at (b). 

RL/REG-
2000-04  

07/03  DELETED (215)  

DOE/ORP-
2000-06 

 Deleted through Contract 
Modification M082 
(M175) 

 

DOE STD 
3009 

1994 Preparation Guide for 
DOE Nonreactor Nuclear 
Facility Safety Analysis 
Reports (Change Notice 
3, March 2006)  (A029) 
(M152) 

Contract Clause C.6, 
Standard 9, Table S9-1 
(M175) 

DOE O 
5480.20A, 
Change 1, 
CRD 

07/12/0
1 

Personnel Selection, 
Qualification, and 
Training requirements for 
DOE Nuclear Facilities 
(M152) 

Contract Clause C.3(f)(6) 
(M175) (A190) 

SCSP   5/9/06  Richland Regional Office 
Site Counterintelligence 
Support Plan Hanford 
Site - Bechtel National, 
Inc. (M071) 

Contract Clause C.6, 
Standard 8(c) (M175) 

Notes:  

1. Implementation of DOE M 470.4-1, CRD includes the following Sections: 

 Section A, Safeguards and Security Program Planning and Management 

 Section F, Performance Assurance Program 

 Section G, Survey, Review, and Self-Assessment Programs 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Conformed Through Modification No. 283  

 

 
 

J - 16 

 Section I, Facility Clearances and Registration of Safeguards and Security Activities 

 Section J, Safeguards and Security Training Program 

 Section K, Safeguards and Security Awareness Program 

 Section N, Incidents of Security Concern 

Please refer to CCN 182640 for detailed information on the implementation of each section. 

2. Contractor scope of DOE M 470.4-4A is limited to the OPSEC requirements listed in ORP Letter 08-ESQ-318 

(CCN 192555) which states that the following actions are required: 

 Appoint an OPSEC Representative; 

 Ensure the OPSEC Representative attend Hanford OPSEC Working Group meetings on a quarterly 

basis; 

 Obtain OPSEC/Security Awareness Posters from Project Hanford Management Contracts Safeguards 

and Security Awareness Manager and ensure they are posted in BNI working areas; and 

 Annually conduct three OPSEC Reviews/Assessments of BNI work areas. 

3. The Contractor shall implement DOE O 221.1, CRD and DOE O 221.2, CRD into all new subcontract awards 
beginning January 1, 2003, except for those acquisitions for commercial items and for any new acquisition awards 
under $100,000.  DOE O 221.1A, DOE and DOE O 221.2A, CRD shall be implemented into all new subcontract 
awards beginning October 01, 2008, using the same criteria.  Flow down of the requirements of these DOE Order 
CRDs to Subcontractors using these criteria meets the intent of ensuring compliance with the DOE Order CRD 
requirements. 

4. This Order deemed to be the ―subsequent version of the order in effect at the time of award‖ per DEAR 952.247-

70. 

5. The Contractor shall implement Rev. 4 (June 2010) of DOE/RL-94-02 over a period of one year as described in 

CCNs 207914 and 227444 (10-WTP-291). 

6. The Contractor shall implement DOE-HDBK-1092-2004, Appendix A, as described in 10-WTP-327 (CCN 

229364) and CCN 229141. 

7. The Contractor shall implement DOE O 413.3B, as described in CCN 242792 and 12-WTP-0159. 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT F – KEY PERSONNEL                                           
 

Name Position   (M110) (M130) (M133) (M147) 

(M152) (M158) (A164) (M181) (206) (208) 

(261) (276) 
  
Frank Russo Project Director 
Richard (Rick) Bradford Deputy Project Director / Project Manager 

William (Bill) Gay III Assistant Project Director (Quality & Safety 
& Plant Operations) 

Rayford (Ray) L. Patterson Area Project Manager (High-Level Waste) 
Rayford (Ray) L. Patterson Area  Project Manager (Pretreatment) 
William T. Clements Area  Project Manager (Low Activity 

Waste/Balance of Facilities/Analytical 
Laboratory) 

Donna Busche E&NS Manager 
Linda M. Weir Quality and Performance Assurance 

Manager 
Dennis Hayes   Plant Operations Manager  
Thomas M. Patterson Manager of Engineering  
Steve Overton Manager of Construction  
Sandra Sawyer Assistant Project Director (Business 

Services) 
Scott S. Crawford Prime Contracts Manager 
Lori Baker Manager, Procurement and Subcontracts 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT G – PERFORMANCE GUARANTEE AGREEMENT 

 

 

 For value received, and in consideration of: and in order to induce the United States (the 

Government) to enter into Contract DE-AC27-01RV14136 for the design, construct, and commission of 

the Waste Treatment and Immobilization Plant (WTP) to treat and immobilize Hanford tank waste 

(Contract dated, December 11, 2000), by and between the Government and Bechtel National, Inc. 

(Contractor), the undersigned, Bechtel National, Inc.(Guarantor), a corporation incorporated in the State of 

Nevada with its principle place of business at 45 Fremont Street, San Francisco, CA 94105, hereby 

unconditionally guarantees to the Government (a) the full and prompt payment and performance of all 

obligations, accrued and executory, which Contractor presently or hereafter may have to the Government 

under the Contract, and (b) the full and prompt payment and performance by Contractor of all obligations 

and liabilities of Contractor to the Government, fixed or contingent, due or to become due, direct or 

indirect, now existing or hereafter and howsoever arising or incurred under the Contract, and Guarantor 

further agrees to indemnify the Government against any losses the Government may sustain and 

expenses it may incur as a result of the enforcement or attempted enforcement by the Government of any 

of its rights and remedies under the Contract, in the event of a default by Contractor hereunder, and/or as 

a result of the enforcement or attempted enforcement by the Government of any of its rights against 

Guarantor hereunder. 

 

 Guarantor has read and consents to the signing of the Contract. Guarantor further agrees that 

Contractor shall have the full right, without any notice to or consent from Guarantor, to make any and all 

modifications or amendments to the Contract without affecting, impairing, or discharging, in a whole or in 

part, the liability of Guarantor hereunder. 

 

 Guarantor hereby expressly waives all defenses which might constitute a legal or equitable 

discharge of a surety or guarantor, and agrees that this Performance Guarantee Agreement shall be valid 

and unconditionally binding upon Guarantor regardless of (i) the reorganization, merger, or consolidation 

of Contractor into or with another entity, corporate or otherwise, or the liquidation or dissolution of 

Contractor, or the sale or other disposition of all or substantially all of the capital stock, business or assets 

of Contractor to any other person or party, or (ii) the institution of any bankruptcy, reorganization, 

insolvency, debt agreement, or receivership proceedings by or against Contractor, or adjudication of 

Contractor as a bankrupt, or (iii) the assertion by the Government against the Contractor of any of the 

Governments rights and remedies provided for under the Contract, including any modifications or 

amendments thereto, or under any other document(s) or instrument(s) executed by Contractor, or existing 

in the Government’s favor in law, equity, or bankruptcy. 

 

 Guarantor further agrees that its liability under this Performance Guarantee Agreement shall be 

continuing, absolute, primary, and direct, and that the Government shall not be required to pursue any 

right or remedy it may have against Contractor or other Guarantors under the Contract, or any 

modifications or amendments thereto, or any other document(s) or instrument(s) executed by Contractor, 

or otherwise.  Guarantor affirms that the Government shall not be required to first commence any action 

or obtain any judgment against Contractor before enforcing this Performance Guarantee Agreement 

against Guarantor, and that Guarantor will, upon demand, pay the Government any amount, the payment 

of which is guaranteed hereunder and the payment of which by Contractor is in default under the 

Contractor or under any other document(s) or instrument(s) executed by Contractor as aforesaid, and that 

Guarantor will, upon demand, perform all other obligations of Contractor, the performance of which by 

Contractor is guaranteed hereunder. 
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 Guarantor agrees to assure that it shall cause this Performance Guarantee Agreement to be 

unconditionally binding upon any successor(s) to its interests regardless of (i) the reorganization, merger, 

or consolidation of Guarantor into or with another entity, corporate or otherwise, or the liquidation or 

dissolution of Guarantor, or the sale or other disposition of all or substantially all of the capital stock, 

business, or assets of Guarantor to any other person or party, or (ii) the institution of any bankruptcy, 

reorganization, insolvency, debt agreement, or receivership proceedings by or against Guarantor, or 

adjudication of Guarantor as a bankrupt. 

 

 Guarantor further warrants and represents to the Government that the execution and delivery of this 

Performance Guarantee Agreement is not in contravention of Guarantor’s Articles of Organization, 

Charter, bylaws, and applicable law; that the execution and delivery of this Performance Guarantee 

Agreement, and the performance thereof, has been duly authorized by the Guarantor’s Board of Directors, 

Trustees, or any other management board which is required to participate in such decisions; and that the 

execution, delivery, and performance of this Performance Guarantee Agreement will not result in a breach 

of, or constitute a default under, any loan agreement, indenture, or contract to which Guarantor is a party 

or by or under which it is bound. 

 

 No express or implied provision, warranty, representation or term of this Performance Guarantee 

Agreement is intended, or is to be construed, to confer upon any third person(s) any rights or remedies 

whatsoever, except as expressly provided in this Performance Guarantee Agreement. 

 

 In witness thereof, Guarantor has caused this Performance Guarantee Agreement to be executed 

by its duly authorized officer, and its corporate seal to be affixed hereto on. 

 

BECHTEL NATIONAL, INC. 

 

 

Original Signed By  

T. F. Hash, President 

   

  GUARANTEE AGREEMENT ON 

BEHALF OF GUARANTOR 

 

 

 

 

I, D.W. Price, certify that I am the Assistant Secretary of the corporation named as Guarantor herein; that 

T.F. Hash who signed this certificate on behalf of the Guarantor, was then President of said corporation; 

that said certificate was duly signed for and in behalf of said corporation, and is within the scope of its 

corporate powers; that I have caused the corporate seal to be affixed hereto. 

 

 

 

Original Signed By    

D. W. Price, Assistant Secretary 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT H 

TANK FARM CONTRACTOR STAFF AND SUBCONTRACTORS EMPLOYED ON THE WTP PROJECT 
 
 

 

Staffing 
 
The Tank Farm Contractor hired a total of 183 staff from BNFL Inc. and Bechtel National Inc. that were 
previously supporting the Waste Treatment and Immobilization Plant (WTP) activities; approximately 
138 are currently identified as available for transition to the WTP Contractor.  Discipline and experience 
are as follows: 
 

INTERIM DESIGN CONTRACTOR EMPLOYEES EXPERIENCE  

SUMMARY AS OF 8/30/00 

    AVERAGE 

 SENIOR JUNIOR YEARS YEARS 

DISCIPLINE LEVEL LEVEL (1-5 Years) EXPERIENCE EXPERIENCE 

Engineers:     

Managers 2 0 18-30 18 

Process Engineers 9 2 1-33 16 

Civil/Structural 7 1 1-35 23 

Mechanical 17 5 1-33 18 

HVAC 21 0 7-35 25 

Elect, I&C 18 0 9-39 24 

Architectural 2 1 1-21 13 

Construction Engineering 1 0 9 9 

Quality Assurance 2 0 25-30 28 

Layout/Design 2 0 18-35 27 

     

Subtotal 81 9   

     

Designers:     

Civil/Structural 3 1 4-36 21 

Mechanical 19 2 3-34 21 

HVAC 5 0 7-20 16 

Piping 5 0 10-25 22 

Elect, I&C 2 0 14-35 23 

Layout 9 2 2-15 7 

     

Subtotal 43 5   

     

     

Total 124 14   

     

Total Interim Design 138    
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Subcontracts 
 
The Tank Farm Contractor placed subcontracts with 27 firms; providing about 260 total staff supporting 
the design, science and technology, and ongoing operations roles.  Most of the staff augmentation 
contracts will be available for transition to the WTP Contractor.  Summary of contracts, scope, and 
numbers of staff identified includes: 
 

Subcontractor Current Scope Number of Staff 

Associated Western Universities Summer Interns 5 

EnergX Staff Augmentation 2 

ESG (ESG Technical Services) Staff Augmentation 3 

Enabling Technology Staff Augmentation 1 

Fircroft Staff Augmentation 51 

Global Environmental Staff Augmentation 1 

GTS-Duratek Staff Augmentation 19 

Individual Consultants (7 each) 
Doug Campbell 
Gary Dukelow 
Mike Fox 
Bruce Hensley 
William Roe 
Gene Schroeder 
John Deichman 

Staff Augmentation 7 

Kelly Temporary Services Staff Augmentation 31 

LATA (Los Alamos Technical 
Associates) 

Staff Augmentation 8 

Manpower Staff Augmentation 3 

MCE (Mid-Columbia Engineering) Staff Augmentation 7 

MH Chew Staff Augmentation 2 

Noramtec Staff Augmentation 30 

Onsite Engineering Staff Augmentation 15 

Project Time & Cost Staff Augmentation 3 

SAIC (Science Applications 
International Corp.) 

Staff Augmentation- 
safety, permitting, 
and design 

44 

Scientech Staff Augmentation 2 

SCM Staff Augmentation 8 

TRI (Technical Resources 
International) 

Staff Augmentation 13 

Vista Engineering Staff Augmentation 5 
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Science and Technology Support 
 
The Tank Farm Contractor will have established work orders with Savannah River Technology Center 
(SRTC), GTS-Duratek (including the Vitreous State Laboratory (VSL) at Catholic University), Pacific 
Northwest National Laboratory, and IBC, Inc. for significant Science and Technology (S&T) support to the 
WTP Project in the following areas: 
 
 

S&T Provider Scope 

SRTC Chemical and radiochemical separations, waste form qualification 

PNNL Chemical and radiochemical separations, waste form qualification 

GTS-D Pilot melter testing, melter testing, and glass development 

IBC, Inc. Ion exchange media development and testing 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT I – FUNDING PROFILE 
 

Fiscal Year (FY) Budget Authority ($1M)* 

2001     $ 348** 

2002     $ 671** 

2003     $ 676** 

2004     $ 682** 

2005     $ 695** 

2006     $ 487** 

2007     $ 614** 

2008     $ 741** 

2009 $ 690 

2010 $ 690 

2011 $ 740 

2012 $ 840 

2013 $ 970 

2014 $ 890 

2015 $ 790 

2016 $ 600 

2017 $ 380 

2018 $ 355 

2019 $ 240 

2020 $63 

 
*Includes Contractor Fee 
** Actual Funding Amounts As of Modification No. A143 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT J 

ADVANCE UNDERSTANDING ON COSTS 
 

1. Allowable costs for WTP project-specific travel and relocation shall be in accordance with the 

Bechtel Systems & Infrastructure, Inc. (BSII) policy dated January 1, 2010 (Revision 15), effective 

January 1, 2010 (A164), submitted under BNI letter CCN 210586 dated December 30, 2009 

(A164).  However, payments made under 2.7 d) [previously 3.7 d) under Revision 3] and 3.17 c) 

therein for tax assistance ―gross up‖ shall be an unallowable cost prior to July 29, 2002, and an 

allowable cost thereafter. (M134) 

 
 

2.       Allowable costs for WTP project-specific  BNI employee permanent assignment compensation 
benefit shall be in accordance with the  BNI Project Assignment Incentive (PAI), Revision  10 
(dated February 2008), effective April 01, 2008.   

 
Historical Notes: 

 The tax assistance portion "gross-up" of the PAI, in effect until February 26, 2007, shall 
be an unallowable cost.  This ―gross up‖ was eliminated with the issuance of PAI, 
Revision 9. 

 The minimum 150-mile limit for recruited college students from Washington State 
University (Pullman Campus only) and Eastern Washington University (Cheney campus 
only) is waived and PAI payments for such eligible recruited employees shall be 
allowable, subject to other allowability tests required under the contract, until April 01, 

2008, at which time the limit was eliminated with PAI, Revision 10. (M126) 
 

3. During 2001, BNI implemented an internal Six Sigma Program to provide a clear means of work 
process measurement and continuous process improvement that is expected to result in a net 
overall reduction in incurred costs under the Contract.  Costs to implement the BNI Six Sigma 
Program are considered allowable costs under the Contract, subject to other required tests of 
allowability under the Contract, the Federal Acquisition Regulation, and the Department of Energy 
Acquisition Regulation. 

 

4. Costs to implement the BNI Sharing For Success Program to enhance craft productivity and 
reduce overall project costs are considered allowable costs under the Contract, subject to other 
required tests of allowability under the Contract, the Federal Acquisition Regulation, and the 
Department of Energy Acquisition Regulation. 

 

5. Effective from the date of Contract award, facilities capital cost of money shall be an allowable 
cost under the Contract, provided the criteria for allowability in FAR 31.205-10 are met. 

 

6. Costs to implement the BNI Employee Recognition Program to support individual and team 
accomplishments and encourage the achievement of Project goals are considered allowable 
costs under the Contract, subject to other required tests of allowability under the Contract, the 
Federal Acquisition Regulation, and the Department of Energy Acquisition Regulation. 

 

7. Costs incurred in connection with hedging contracts entered into in connection with foreign 
currency purchases, including but not limited to the purchase cost, rollover costs to adjust a 
hedging contract to a new date in the event the payment date is delayed, and closure costs in the 
event a procurement is canceled, are considered allowable costs under the Contract, subject to 
other required tests of allowability under the Contract, the Federal Acquisition Regulation, and the 
Department of Energy Acquisition Regulation. 

 

8. Costs to implement the BNI Vanpool Program to encourage project craft and nonmanual 
vanpooling are considered allowable costs under the Contract, subject to other required tests of 
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allowability under the Contract, the Federal Acquisition Regulation, and the Department of Energy 
Acquisition Regulation. 

 

9. Costs incurred in connection with the Washington State Retrospective Rating Program connected 
with Workers Compensation, including but not limited to surcharges, are considered allowable 
costs under the Contract, subject to other required tests of allowability under the Contract, the 
Federal Acquisition Regulation, and the Department of Energy Acquisition Regulation. 

 

10. Multi-Employer Pension Plan (MEPP) (M152) 
 

 
a. The costs and expenses of the Contractor’s participation in the Multi Employer Pension 

Plan (MEPP) are allowable contract costs to the same extent as those costs are allowable 
under Contract No. DE-AC06-96RL13200 (Fluor) through August 23, 2009, and Contract 

No. DE-AC06-09RL14728 (MSA) thereafter (206). 

b. In the event that the Contractor withdraws from the MEPP, in accordance with the terms 
of the MEPP, the Contractor’s withdrawal liability, if any, shall be an allowable cost of the 
Contract subject to availability of funds under the contract.  

c. In the event that the MEPP is overfunded at the time of the Contractor’s withdrawal and 
the Contractor does not receive a cash disbursement of its share of such overfunding, 
ORP hereby waives the Contractor’s obligations, if any, under FAR 52.215-15(b) to make 
payments to DOE, or otherwise adjust the Contractor’s allowable costs, with respect to 
any amounts otherwise assessed in accordance with CAS 413-50(c)(12).  

d. In the event that the Contractor becomes the last sponsoring employer of the MEPP, the 
Parties shall modify this agreement to address appropriate termination provisions and 
funding requirements.  

e. This Advance Understanding shall be revised from time to time to incorporate any 
changes in the those policies, practices, and procedures the related costs and expenses 
related to the MEPP. 

11. The following Pending Items and Trends are incorporated by reference in Modification A029. 

 

Case 

No. 

 

Title 

 Issued to ORP 

4  PI-24590-01-00065 Additional Security Badging Requirements 

18  PI-24590-01-00093 Model Recovery, Maintainability, and RAMI Development 

6  PI-24590-01-00099 Construction Emergency Response Plan (Addendum for FH site 
emergency preparedness program) 

21  PI-24590-01-00112 Addition of C2 Filtration (HEPA) to Pretreatment, LAW and 
HLW Facilities 

 PI-24590-01-00117 Commissioning Maintenance Requirements 

17  PI-24590-01-00118 Plant Operator Qualification & Training Facility 

 PI-24590-01-00119 Commissioning Materials & Vendor Support  

 PI-24590-01-00120 Commissioning Testing and Operations Requirements 

 PI-24590-01-00121 Risk Assessment and Reporting 

19  PI-24590-01-00122 Analytical Laboratory and Temporary Laboratory Facilities 

 PI-24590-01-00131 Hazards/Accident Analysis Post PSAR Submittal  

 PI-24590-01-00133 Commissioning Procedure Writers  

 PI-24590-01-00135 QC Support to Commissioning 

 PI-24590-01-00136 Commissioning Training  

 PI-24590-01-00138 Environmental Interface  

 PI-24590-01-00140 Operation Authorization Request (OAR) Development and 
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Case 

No. 

 

Title 

Authorization Basis Maintenance 

 PI-24590-01-00142 Compliance with ISMS DEAR Clause, Safeguards and Security 

 PI-24590-01-00143 Pilot Scale Facility 

10  PI-24590-01-00147 Pulsed Jet Mixer Testing  

16  PI-24590-01-00150 LAW Canister Level Control 

 PI-24590-01-00153 A1-Incomplete WTP Conceptual Design – NOC & Sanitary 
Sewer 

 PI-24590-01-00153 A2 – Incomplete WTP Conceptual Design – SAP & CAR 

 PI-24590-01-00153 B – Incomplete R&T WTP Conceptual Design work (5 Pis) 

19  PI-24590-01-00154 HLW Melter Cell Reconfiguration Due to LAB Reconfiguration  

13  PI-24590-01-00165 Vitrification, Rheology & Regulatory Analysis for the Rework of 
AZ-102 (Envelope B) 

2  PI-24590-01-00170 LAW Annex Modifications 

23  PI-24590-01-00181 Operations & Maintenance C3 Area Temperatures 

23  PI-24590-01-00194 Study Associated with C3 Temperatures 

 PI-24590-01-00197 Technical Integration Baseline Development Team 

 PI-24590-01-00201 LAW Throughput Increase to 45 MTG  

 PI-24590-01-00246 ES&H Fire Protection Support Program 

27  PI-24590-01-00278 Change in LAW Concrete and Structural Steel Quality Class  

 PI-24590-01-00309 Revised Scale-Up Ion Exchange Resin Quantities 

 PI-24590-01-00311 Radiological Safety Support 

3  PI-24590-02-00335 LAW Bubbler Failures Below the Melt Line 

  

 2001 Approved Trends 

1  PI-24590-01-00173 Detailed Study & Process Plan for Resolving Mercury Issues in 
Waste Feed 

14  PI-24590-01-00174 Maximum Achievable Control Technology 

14  PI-24590-01-00316 Mercury mitigation for LAW Melter & Offgas 

14  PI-24590-01-00327 Incorporate Activated Carbon Column in HLW Melter Offgas 

 PI-24590-01-00143 PT Integrated Pilot Facility – Infrastructure & Testing IX 
Processes 

  

 2002 Approved Trends 

12  PI-24590-02-00341 Radiological Monitoring Standards Change from ANSI-N13.1-
1969 to 1999 

7  PI-24590-02-00356 Critical Decision 3 – Extended Independent Review 

22  PI-24590-02-00358  Steam Reformer Technology Demonstration Acquisition 

20  PI-24590-02-00382 Evaluate and Test CS & TC Exchange Resins 

15  PI-24590-02-00395  DOE Order 420.1 Fire Safety Impact Assessment Study 

 PI-24590-02-00396  Melt Pool Corrosion of LAW Bubblers (Part 2)  

 PI-24590-02-00398  Evaluation of Seismic Safety DOE 420.1 Impact 

 PI-24590-02-00405 LAB – Cost Reductions 

 PI-24590-02-00415  Initial Testing of Steam Reforming Waste Product 

 PI-24590-02-00431  DWPA Phased Approach        

 PI-24590-02-00447 Pour Tunnel Catch Tank   

 PI-24590-02-00453  Increase Pour Cave Cooling 

 PI-24590-02-00508  Sales and Use Tax 

25  PI-24590-02-00516 Regulatory Compliance Matrix 

 PI-24590-02-00539  Lab Rad Effluent Line 

 PI-24590-02-00550 Develop Implementation Plan & Start Testing of Alt. Resins 

 PI-24590-02-00581 Mixing Tests and Computational Fluid Dynamic Modeling by 
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Case 

No. 

 

Title 

R&T for PT and HLW 

 PI-24590-02-00586 Delete BOF Encapsulation Facility from WTP 

 PI-24590-02-00587 Modify BOF Spent Melter Staging Facility 

 PI-24590-02-00589 Eliminate BOF Melter Assembly Building 

 PI-24590-02-00590 Delete BOF Central Waste Storage Facility 

 PI-24590-02-00591 Eliminate BOF Administration Building from WTP Site 

 PI-24590-02-00601 Modification to HLW Melter Cave Support Handling System 
Shielding/Containment and Decontamination 

 PI-24590-02-00635  Mercury – Sulfur Impregnation Carbon Tests  

 PI-24590-02-00637  Mercury R&T Studies  

 PI-24590-02-00665 Replace Welded Sealing of LAW Containers with Mechanical 
Sealing 

 PI-24590-02-00666  Eliminate Tc Ion Exchange System  (pending approval) 

 PI-24590-02-00688  Stage 1 Cs Alternative Resin Testing  

 PI-24590-02-00700  Develop Estimate for Implementing DOE Order 435.1 

 PI-24590-02-00706 2 + 2 Melter Option  

 PI-24590-02-00723 Commissioning and Training Cost Savings Initiatives 

 PI-24590-02-00725 Schedule Impact of Cumulative Changes 

 PI-24590-02-00728 Alternate Cesium Ion Exchange Resin Testing:  Stages II & III 

 PI-24590-02-00742  Develop Supplemental EIS Data Package 

 PI-24590-02-00744 Include Battelle R&T Sample Residue Handling & Disposal  

 PI-24590-02-00754 Foreign Travel Coordinator DEAR 952-247-70 

 PI-24590-02-00758 Replace Uniform Building Code with International Building Code 
for Fire Proofing Design 

 PI-24590-02-00779 Trend Implementation Variance vs. Approved ROM  

 PI-24590-02-00782 R&T Testing of Ion Exchange Pressure Drop Issue 

 
All items above may have subsequent update revisions, interpretations, or other clarifications that are 
agreed to by letter.  Such updates shall be deemed to be incorporated by reference where stated. 
 
12. The Contractor’s Employee Referral Bonus Program is an allowable cost for a period of  two 

years, from March 26, 2007 to March 25, 2009, with a not-to-exceed total cost of $150,000.  The 
policies establishing the program, and the applicable time periods are: 

 Program as contained in contractor letter, CNN 146882, dated March 13, 2007, applies to the 
period March 26, 2007 through March 25, 2008. 

 Program as contained in contractor letter CCN 162480, dated April 1, 2008, applies to the 

period March 26, 2008 through March 25, 2009. (M086, M123) 
 
13. The following requirements are incorporated into and made a part of this contract.  Not-To-

Exceed amounts for these items have been authorized.  The items listed in Table 13-A were 

definitized by Modification No. A143. (M101) (M130) (M136) (A143) (M155)  
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13-A. Not-To-Exceeds Definitized by Modification No. A143 (M155) 

DOCUMENT ID. TITLE 

TN 24590-03-01341 Seismic Attenuation Study to Support ORP (M101) 

TN 24590-03-01071 
Maximum Achievable Control Technology/ Destructive and Removal Efficiency 

Testing (M101) 

TN 24590-03-01318 Supplemental LAW Treatment Study (M101) 

TN 24590-03-01317 QA Testing of HEPA Filters at DOE Filter Test Facility (FTF) (M101) 

TN 24590-03-01482 Earned Value Management System (EVMS) Criteria Crosswalk (M101) 

TN 24590-03-01315 PTF Black Cell Access Trend (M101) 

TN 24590-03-01213 Concentrate Receipt Vessels (CRV) Deletion (M102) 

TN 24590-05-01906 PNNL Seismic Borehole Drilling Support (M102) 

TN 24590-06-01930 Technical Feasibility Study of WTP Startup Sequencing (M098) (M130) 

TN 24590-06-02430 Perform Impact Assessment of Borehole Data (M098) (M130) 

BCP-24590-06-03419 
Implementation of ASME NQA-1 2000 and QARD Revision 18 for performance 

by BNI subcontractor Duratek, Inc. (M135) 

ORP 08-AMD-213 
(10/06/08) 

(CCN 187713) 

TN 24590-06-03628  

DOE ORP Direction to Cancel the Temporary Low Activity Waste (LAW) Melter 

Assembly Building Procurement (M141) 

 

13-B. Not-To-Exceeds Not Included in Modification No. A143 Definitization (M155) 

DOCUMENT ID. TITLE DEFINITIZATION MODIFICATION NO. 

BCP-24590-06-
02279 

Expansion of DWP Requirements (permit 

Modifications) (M122) (M130) 
A193 

ORP 08-NSD-011 
(05/20/08) (CCN 
179512) 
 
TN 24590-06-
03487 

ORP Direction to Implement New Preliminary 
Safety Analysis Report (PSAR) Updates  

(M136) 
A164 

ORP 08-NSD-057 
(10/09/08) 
(CCN 188218) 
 
TN 24590-06-
03752 

Direction to Implement New Safety 
Classification Process for the Waste Treatment 
and Immobilization Plant (WTP) (M141) 

276 

ORP 08-NSD-059 
(10/15/08) 
(CCN 188217) 
 
TN 24590-06-

Direction to Implement New Justification for 
Continued Design, Procurement, and 
Installation (JCDPI) (M152) 

A164 
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03753 

Modification M090 
& 09-AMD-205 
(07/18/08)  (CCN 
202423) 
 
TN 24590-06-
02145 & -02381 

Direction to Implement DOE 205.1A, Cyber 
Security Management Program (M155)  

217 

Modification M154 
 
TN 24590-06-
04133 

Direction to Implement Pretreatment 
Engineering Platform (PEP) dry layup (M155) 

A167 

Modification M196 
BCP 24590-06-
04489 
BCP 24590-06-
04784 
BCP 24590-06-
05085 

Direction to Implement Multiple Operational 
Readiness Strategy (218) 

 

Modification M196 
BCP 24590-06-
04853 
ORP 10-AMD-139 
(05/06/10; CCN 
218244) 

Direction to Implement CXP Equipment Option 
(218) 

 

Modification 221 
ORP 11-WTP-219 
(06/17/11; 
CCN 236247) 

Direction to Proceed with Large Scale Testing 
(MOD 221) 

 

Modification 273 
 

Direction to participate in the Hanford Site 
Organizational Climate and Safety Conscious 
Work Environment (SCWE) Survey 

 

Modification 245 
ORP 11-WTP-429 

Direction to proceed with the implementation of 
DOE Order (O) 420.1B, Facility Safety, Chapter 
V, Systems Engineer Program. (245) 

276 

 
14. (Reserved) 

 
15. (Reserved) 

 

16. The following Advance Agreements are incorporated and made a part of this contract.  (M130) 

 

TITLE REFERENCES 

Offsite Beryllium Medical Exam Costs  (M130) CCN 150302 (06-ESQ-166; 28DEC06) 

Relocation Costs Associated with Establishing a Frederick, 

MD WTP Project Office  (M130) 

Advance Agreement signed by J. J. 
Short/C. E. Rogers 20JUL06; CCN 
143197 

Steps to Bring BNI Billings and DOE Financial System into 

Agreement  (M130) 

Advance Agreement signed by J. J. 
Short/C. E. Rogers 24JUL06; CCN 
143195 

Costs Related to Safety Award to WTP Construction Site 

Employees  (M130) 

Advance Agreement signed by T. M. 
Williams/N. F. Grover 28NOV07; CCN 
169002 
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Costs Related to WTP College Hire Conference  (M130) Advance Agreement signed by T. M. 
Williams/N. F. Grover 08AUG07; CCN 
169228 

Costs Related to Per Diem Expenses for Certain 

Employees  (M130) 

Advance Agreement signed by T. M. 
Williams/N. F. Grover 03JUL07; CCN 
169230 

Costs Related to Living Away From Home Option 

(LAFHO)  (M130) 

Advance Agreement signed by T. M. 
Williams/N. F. Grover 12DEC07; CCN 
169233 

Costs Related to Voluntary Protection Program (VPP)  

(M133) 

Advance Agreement signed by T. M. 
Williams/N. F. Grover 20JUN08; CCN 
181338 

Costs Related to Per Diem Expenses for Specific 

Employees July 2008 (M134) 

Advance Agreement signed by T. M. 
Williams/N. F. Grover 18JULY08; CCN 
184046 

Construction Project Review Subsistence (A197) Advanced Agreement described in CCN 
224972 (27Oct 10) and approved by R. L. 
Dawson on 04NOV10; 10-AMD-370 (CCN 
227552) 

 
17. Dollar thresholds for obtaining Contracting Officer approval prior to BNI incurring costs for repair 

or replacement of Government Property resulting from damage, and/or the need for unscheduled 
non-routine corrective maintenance/rehabilitation – are specified in CCN 220281, Letter from N.F. 
Grover to R.L. Dawson, ―Contract Section J, Attachment J, Item 17 – Thresholds for Repair of 
Government Property,‖ dated August 4, 2010 and are incorporated into this contract.  The 

Property Administrator is authorized to approve repairs costing less than $25,000. (M136) (M145) 

(M186) 

 
18. Inclusions from Equitable Adjustment Settlement.  The Trends and Baseline Change Proposals 

listed on Attachment J, Sub-attachment A are specifically included in the Statement of Release 

with Modification No. A143, and are released from any further equitable adjustment.  (A143) 
 

19. Exclusions from Equitable Adjustment Settlement.  The Modifications, Trends and Baseline Change 
Proposals listed on Attachment J, Sub-attachment B are specifically excluded from the Statement 
of Release with Modification No. A143, and may be eligible for equitable adjustment provided all 

Contract change requirements are met. (A143) 
 

20. All emergency-related repairs or emergency related maintenance on BNI leased facilities less than 
or equal to $25,000, no CO approval is required.  Alterations made to any BNI leased facility 
greater than or equal to $100,000, CO approval is required (09-AMD-164 dated May 28, 2009; 

CCN 200168).  (M155) 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT K 

LISTING OF WTP CONCEPTUAL DESIGN AND SUPPORTING INFORMATION 
 
 
 
The following information associated with the Waste Treatment and Immobilization Plant (WTP) Conceptual 
Design and Supporting Information is provided at http://www.hanford.gov/orp/procure/solicitations/index.html.  
 
The information includes: 
 

(a) Process and Facility Design Documentation and Analyses  
 

Facility Mass and Energy Balances 
Process Description 
Process and Facility Drawings 
Systems Descriptions 
Facility Descriptions 
Facility Capability Studies 
Facility Expansion Capability Study 
Interface Control Documents 

 
(b) Construction Planning 

 
Engineering Execution Plan 
Construction Strategy 
Construction Mobilization Plan 
Facility Acceptance Strategy 

 
(c) Technology Planning and Testing Information  

 
Technology Development Plan 
Tank Waste Sample Analyses 
Technology Test Reports 

 
(d) Waste Form Qualification Strategies 

 
Products and Secondary Wastes Plan 
IHLW Waste Compliance Plan 

 
(e) Environmental Permitting Documentation 

 
Dangerous Waste Permit Application 
Environmental Plan 
Risk Assessment Work Plan 
Approach for Immobilized High Level Waste (HLW) Delisting 
Approach for Immobilized Low Activity Waste (LAW) Land Disposal Restrictions (LDR) 

Compliance 
Environmental Report Revision 
 

(f) Integrated Safety Management Program, Hazards and Safety Analysis Information  
 

Documentation prepared for, and correspondence between the DE-AC06-96RL13308 
Contractor Organization and the U.S. Department of Energy (DOE) Regulatory Unit can 
be found at http://www.hanford.gov/osr/osr.asp.  

 

http://www.hanford.gov/orp/procure/solicitations/index.html
http://www.hanford.gov/osr/osr.asp
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(g) Cost and Schedule Documentation  
 

Integrated Master Plan 
Government Fair Cost Estimate 

 
(h) Quality Assurance 

 
Quality Assurance Program Description 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT L 

SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM TARGETS 
 

 

A — Bechtel Washington 

SIC Code Description of SIC Major Group 
SDB 

Dollars 
Percentage** 

N/A    

 

B — Subcontractors 

SIC Code Description of SIC Major Group 
SDB 

Dollars 
Percentage** 

23 
Apparel and other finished products made from 
fabrics $26,880 .0007 

25 Furniture and fixtures 248,700 .0063 

28 Chemicals and allied products 1,747,750 .0441 

34 Fabricated metal products 9,564,827 .2412 

36 
Electronic and other electrical equipment and 
components, except computers 15,730,940 .3967 

38 
Measuring, analyzing, and controlling 
instruments; photographic, medical, and optical 
goods; watches and clocks 720,120 .0182 

48 Communications 711,489 .0179 

50 Wholesale trade, durable goods 3,340,970 .0843 

51 Wholesale trade, nondurable goods 2,403,444 .0606 

52 
Building materials, hardware, garden supply, 
and mobile home dealers 491,220 .0124 

73 Business services 125,468 .0032 

87 
Engineering, accounting, research, 
management, and 
related services 16,046,472 .4047 

89 Miscellaneous services 512,040 .0129 

 Subtotal *** $51,670,320 1.3032 

 

C — Total (A + B) 

SIC Code Description of SIC Major Group 
SDB 

Dollars 
Percentage** 

23 
Apparel and other finished products made from 
fabrics $26,880 .0007 

25 Furniture and fixtures 248,700 .0063 

28 Chemicals and allied products 1,747,750 .0441 
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34 Fabricated metal products 9,564,827 .2412 

36 
Electronic and other electrical equipment and 
components, except computers 15,730,940 .3967 

38 
Measuring, analyzing, and controlling 
instruments; photographic, medical, and optical 
goods; watches and clocks 720,120 .0182 

48 Communications 711,489 .0179 

50 Wholesale trade, durable goods 3,340,970 .0843 

51 Wholesale trade, nondurable goods 2,403,444 .0606 

52 
Building materials, hardware, garden supply, 
and mobile home dealers 491,220 .0124 

73 Business services 125,468 .0032 

87 
Engineering, accounting, research, 
management, and 
related services 16,046,472 .4047 

89 Miscellaneous services 512,040 .0129 

 Subtotal *** $51,670,320 1.3032 

Total Estimated Contract Value = $3,965,000,000 

 

 * SDB participation from industries eligible for the 10% Price Evaluation Adjustment 

** All percentages shown as a percent of the estimated total Target Cost  

***  Total SDB target cost  
 

 

143 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT M 

DAVIS-BACON WAGE DETERMINATION 

 
General Decision Number WA20080009, dated February 6, 2009 (M147) is hereby incorporated by 
reference.  (M147) 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT N 

ALTERNATIVE DISPUTE RESOLUTION (M147) 
 

Purpose: Contract Clause H.34, "Alternative Dispute Resolution" (ADR) provisions were 
established to facilitate the early resolution of disputes. This procedure defines the agreed 
continued ADR process for selection and utilization of a "Standing Neutral" (SN) in the instance an 
agreement cannot be reached through informal negotiations.   
 

Scope: In recognition of mutual interests, the U.S. Department of Energy, (DOE) and Bechtel 
National, Inc. (BNI), "the Parties", shall use their best efforts to informally resolve any dispute, 
claim, question or disagreement ("the issue"), by consulting and negotiating with each other in 
good faith and attempting to reach a just and equitable solution satisfactory to both Parties. If an 
agreement cannot be reached through informal negotiations, then such disagreement shall be 
referred to the SN, pursuant to the 
following selection and proceeding process.   
 

Process: When informal negotiations reach an impasse, either Party may initiate the continued 
ADR process, utilizing a SN, by issuing a written ADR proceeding notification to the other Party. 
The Party issuing notice shall propose two (2) SN candidates for consideration by the other Party. 
The proposed candidates shall have proven expertise in the area of disagreement. If a SN cannot 
be agreed upon within ten (10) business days, the DOE Office of Dispute Resolution shall assist 
the Parties in this selection. At any point during the ADR proceedings, either Party may acquiesce 
to the other Party's position and the dispute shall be considered resolved.   
 
It shall be incumbent on both Parties to fully discuss and demonstrate how the issue has or will 
adversely affect that Party's ability to perform its contractual requirements in a timely and cost 
efficient manner. Accordingly, within ten (10) business days of the ADR proceeding notification, 
both Parties shall submit, in writing, a "Resolution Memorandum" (RM) to the other Party and SN 
defining the issue and describing its recommendation for resolution. The RM shall address all 
relevant facts, which would include, as appropriate, discussion regarding an alleged impact event, 
work scope affected, and the contractual and equitable basis for proposed settlement. If any cost 
and schedule adjustments are recommended, the basis for such adjustments shall be quantified.   
 
Following RM review, the SN shall establish a meeting time and place for convening the ADR 
meeting. The SN, not later than fifteen (15) business days following ADR proceeding notification, 
shall issue an agenda for the meeting. The agenda shall allow each Party the opportunity to fully 
explain its position regarding the issue and allow for an exchange of dialogue. The SN shall 
ensure a meeting attendance sheet is completed and formal meeting minutes are issued to both 
Parties within three (3) business days of the meeting date.  
 
The Parties shall Jointly meet with the SN to discuss the issue. Each Party shall be allowed up to 
three (3) representatives for meeting attendance, inclusive of a spokesman, to address the 
technical, financial, and contractual merits of the issue. Each Party shall be free to select its own 
representatives as it sees fit. The representative selections shall be identified in writing, by name 
and title, to the SN and other Party within ten (10) business days following ADR proceeding 
notification. The Parties and SN shall initially meet, at a mutually agreeable time and place, no 
later than thirty (30) calendar days from the date of ADR proceeding notification. The need for 
subsequent meetings shall jointly be agreed.   
 
The SN shall evaluate all facts and provide a written settlement recommendation to both Parties 
no later than ten (10) business days following the last meeting. The subject recommendation shall 
discuss, as appropriate, the alleged impact event, perceived work scope affected, and cite its 
contractual and equitable basis for settlement or rejection. In the instance certain cost and 
schedule adjustments are recommended, the basis for such adjustments shall be quantified.   
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Although the SN settlement recommendation shall be considered non-binding, in the interest of 
early dispute resolution, both Parties shall seriously consider such advisement.  The DOE 
Contracting Officer (CO) shall issue the final DOE written dispute determination to BNI within five 
(5) business days after receipt of the SN's settlement recommendation. BNI shall advise the CO, 
in writing, of the acceptability of the DOE dispute determination within five (5) business days after 
Its receipt. The SN shall be copied on all such correspondence.   
 
At this point the ADR process, utilizing a SN, shall be considered closed. If the dispute has not 
been resolved through the SN process, either Party may request resolution under the Disputes 
Clause of the Contract. 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT O 

LIST OF EXCLUSIONS OF EXCLUSIONS UNDER FAR 52.225-11 (b)(3) BUY AMERICAN ACT – 

CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS 
 

Material Description Modification No. 

Purchases under $100,000 for construction material – replacement 
parts that must be acquired from the original foreign manufacturer or 
supplier, either directly or indirectly, because such parts are not mined, 
produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality, or 
use of domestic parts would invalidate manufacturer/supplier 
warranties, or adversely affects the system safety or performance 
function.  The Contractor must use good faith efforts to acquire 
construction material that complies with the Buy American Act, and 
document justification and determination of inapplicability for use of 
foreign materials in accordance with FAR 25.205(a); and paragraph 
(c)(1) of this clause.  DEAR 925.202 states that if the cost of the 
materials is expected to exceed $100,000, the Head of the Contracting 
Activity (HCA) shall approve the determination.  The Contractor shall not 
split acquisitions to avoid exceeding the acquisition threshold stated 
herein.  Acquisition of foreign construction material that exceeds the 
$100,000 threshold, must be submitted to the Contracting Officer to 
obtain HCA approval.  BNI must submit an annual report to the 
Contracting Officer for all foreign construction materials purchased 
under this paragraph.  The report shall state the materials, acquisition 
price, vendor, and country of origin.  The Contracting Officer reserves 
the right to re-negotiate consideration in accordance with FAR 25.205(c) 
if determined in the Government’s best interest. 
 

M184 

 Purchase of screwed ductile iron fittings and screwed cast iron fittings 
for the WTP fire protection system under Subcontract No. 24590-CM-
HC1-PY21-00002. M189  
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT P 

COMPLETION DEFINITION SHEETS FOR INCENTIVE FEE C.1 ACTIVITY MILESTONE COMPLETION 

INCENTIVE 

 
The following Activity Milestones have been earned and schedule incentive fee paid as of modification 
265.   

 

INCENTIVE C.1 - ACTIVITY MILESTONE COMPLETION INCENTIVE FEE

COMPLETED MILESTONES

Facility

Milestone 

Designation Function Description

Date 

Approved CY Fee Amount

LAB-01 1GT00E0918 Engineering Title II Design Complete 05/18/09 2009  $     3,875,000 

BOF-04 1GB16C1050 Construction Complete Installation of Cathodic Protection System 07/14/10 2010  $     3,875,000 

PTF-02 1GP12CFM02 Engineering IFC Draw ings for Concrete Walls EL 56 - 77 Ft 06/01/09 2009  $     3,875,000 

LAB-02 1GT48P0921 Plant Equip Receive Waste Transfer System Equipment 02/25/10 2010  $     3,875,000 

LAW-06 1GL14C0915 Construction Erect Sw itchgear Building 12/14/09 2009  $     3,875,000 

HLW-02 1GH48P0942 Plant Equip

Receive and Accept Melter Cave 1 Crane Maintenance 

Shield Door HSH-DOOR-05 12/08/09 2009  $     3,875,000 

PTF-01 1GP14CFM01 Engineering DOE Approval of M-12 Closure 01/06/10 2010  $     3,875,000 

HLW-05 1GH13C1145 Construction Erect Structural Steel EL 0 Ft - EL 14 Ft 03/30/10 2010  $     4,428,000 

PTF-03 1GP15CFM03 Engineering PD Rack Design - IFC Complete 12/17/10 2010  $     4,428,000 

LAB-04 1GT47P1036 Plant Equip Receive Autosampler (ASX) Equipment 10/28/10 2010  $     4,428,000 

HLW-01 1GHZZE0941 Engineering Complete HVAC Design (Title II) 07/28/10 2010  $     4,428,000 

HLW-03 1GHZZE1043 Engineering Civil Engineering Design Complete (Title II) 03/15/11 2011  $     2,500,000 

BOF-02 1GB5MC1043 Construction Complete Construction Water Treatment Building 06/01/11 2011  $     4,428,000 

PTF-11 1GP12CFM11 Construction Complete 5th Lift Walls 12/15/11 2011  $     2,500,000 

LAW-03 1GL46P1030 Plant Equip Melter #2 Lid+Bal of Components Ready for Assembly 01/10/12 2012  $     4,428,000 

HLW-12 1GH14C1352 Construction Complete Annex Building Weathering 01/13/12 2012  $     2,500,000 

HLW-07 1GH15C1247 Construction Complete Pipe and Hanger Installtion in PA06 02/07/12 2012  $     2,500,000 

 $   63,693,000   SUBTOTAL
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INCENTIVE C.1 - ACTIVITY MILESTONE COMPLETION INCENTIVE FEE

TO-BE COMPLETED MILESTONES

Facility

Milestone 

Designation Function Description Date CY Fee Amount

LAW-01 1GL47P0922 Plant Equip Receive Offgas Mercury Adsorber, PA #09-A EL +48 10/19/09 2009  $      3,875,000 

LAW-02 1GL36P1027 Plant Equip CATOX LVP-SKID-0002 Received +Ready to Install 10/06/10 2010  $      4,428,000 

HLW-04 1GH36P1044 Plant Equip Receive and Accept  Plant Wash Vessel: RLD‑VSL-8 02/16/11 2011  $      2,500,000 

BOF-01 1GB47P1040 Plant Equip Receive Anhydrous Ammonia System 02/25/11 2011  $      2,500,000 

PTF-04 1GP30CFM04 Construction Set Hot Cell Frames for Areas 1, 24, and 25 07/19/11 2011  $      2,500,000 

HLW-09 1GH27C1249 Construction Set HEPA Filter Housing Installation at EL 14 Ft 08/31/11 2011  $      2,500,000 

LAB-03 1GT47C1356 Construction Complete Installation of Autosampler System 10/10/11 2011  $      2,500,000 

HLW-10 1GH36C1250 Construction Set Offgas Cat Oxidizers: HOP-SCO-1 and 4 12/07/11 2011  $      2,500,000 

PTF-09 1GP31CFM09 Construction Set PT Vessel FEP-SEP-00001A/1B in Planning Area 02 01/10/12 2012  $      2,858,000 

PTF-05 1GPZZCFM05 Engineering C&I Design Complete 03/14/12 2012  $      2,858,000 

BOF-03 1GB5JC1046 Construction Complete Chiller Compressor Plant Construction 03/22/12 2012  $      2,858,000 

HLW-06 1GH47C1146 Construction Set Offgas Carbon Adsorber 05/31/12 2012  $      2,858,000 

PTF-08 1GP30CFM08 Construction Set Remaining Pretreatment Vessel at EL 0 Ft 08/27/12 2012  $      2,858,000 

PTF-07 1GPZZCFM07 Engineering Electrical Design Complete 09/04/12 2012  $      2,858,000 

HLW-11 1GH27C1351 Construction Installation of HVAC Duct at EL 0 Ft Corridors 11/15/12 2012  $      2,858,000 

BOF-06 1GB12C1253 Construction Complete Emergency Diesel Generator Base Slab 03/14/13 2013  $      2,500,000 

PTF-10 1GP12CFM10 Construction Complete Concrete Slabs at EL 56 Ft 03/19/13 2013  $      2,500,000 

HLW-13 1GH46C1453 Construction Set HEME Vessels 2A and 2B at EL 0 Ft 06/12/13 2013  $      2,500,000 

PTF-14 1GP30CFM14 Construction Set Filter Cave HEME / HEPA / Demister Equipment 11/05/13 2013  $      2,500,000 

PTF-06 1GP47CFM06 Plant Equip Receipt of all PSA Pipe Racks 11/12/13 2013  $      2,500,000 

HLW-08 1GH15C1248 Construction Install Pipe and Hangers in PA02B 12/04/13 2013  $      2,500,000 

PTF-16 1GP15CFM16 Construction Complete Bulk In-cell Pipe Installation 01/30/14 2014  $      3,333,000 

PTF-15 1GP28CFM15 Plant Equip

Receipt of Electrical Equipment in Control Building 

Electrical Rooms 04/03/14 2014  $      3,333,000 

HLW-16 1GH27C1556 Construction Set C2V/C3V Air Handling Units at EL 58 Ft 04/21/14 2014  $      3,333,000 

PTF-13 1GP27CFM13 Construction Air Handling Units EL 98 Ft 05/23/14 2014  $      3,333,000 

PTF-12 1GP14CFM12 Construction Install Roofing at EL 98 Ft 10/28/14 2014  $      3,333,000 

PTF-18 1GP30CFM18 Construction Set Hot Cell Major Equipment 10/30/14 2014  $      3,333,000 

LAW-04 1GL00C1505 Construction Complete Melter #1 Movement into Building 01/07/15 2015  $      1,667,000 

HLW-14 1GH12C1454 Construction Placement of HLW Concrete Slabs at EL 58 Ft 01/12/15 2015  $      1,667,000 

PTF-19 1GP14CFM19 Construction Complete Main Building Weathering 02/04/15 2015  $      1,667,000 

LAW-05 1GL00C1515 Construction Complete Melter #2 Movement into Building 03/09/15 2015  $      1,667,000 

PTF-17 1GP11CFM17 Engineering Complete Pretreatment Design 03/24/15 2015  $      1,667,000 

HLW-15 1GH46C1555 Construction Move Melter 1 into Building 04/22/15 2015  $      1,667,000 

BOF-07 1GB28C1360 Construction Set (2) Emergency Diesel Generators 05/26/15 2015  $      1,667,000 

BOF-05 1GBC2S1463 Start Up Complete Elec Distrb Sys Testing MVE (Site Energization) 05/29/15 2015  $      1,667,000 

HLW-17 1GH14C1557 Construction Complete Main Building Weathering 06/16/15 2015  $      1,667,000 

PTF-21 1GPC2CFM21 Construction Construction Turnover of PIH Crane to Startup 08/10/15 2015  $      1,667,000 

PTF-22 1GPC2CFM22 Start Up

Demonstration of Resin Addition to Ion Exchange 

Columns 10/19/15 2015  $      1,667,000 

PTF-20 1GPC0CFM20 Construction Final System Turnover Complete 11/30/15 2015  $      1,667,000 

HLW-18 1GH00C1558 Construction

Construction Commence turnover to Startup (Elec Sys 

Package) 05/26/16 2016  $      2,749,000 

PTF-23 1GPE2CFM23 E&NS Submit FSAR 2016 Update 06/29/16 2016  $      2,749,000 

HLW-20 1GHC2S1660 Construction Final System Turnover Complete 09/22/16 2016  $      2,749,000 

HLW-19 1GHC2S1659 Start Up Demonstrate Canister Lid Weld 12/21/16 2016  $      2,749,000 

109,307,000$   SUBTOTAL

The Activity Milestone Definition Sheets (Contract Fee Milestones) included in Section J, Attachment P 
herein are only those associated with To-Be Completed Activity Milestones. 
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CONTRACT FEE MILESTONES 
 
The following conditions apply to all non-time-dependent fee-bearing milestones 
 

 Key predecessor activities listed on the milestone sheets will be complete. 

 Bechtel will notify DOE-WTP within five days of milestone completion and provide supporting 
documentation within 20 days of completion. 

 DOE-WTP will confirm completion within 30 days of receiving the documentation. 

 Bechtel will provide a listing of any milestone exceptions and open quality documents (including 
punch lists, construction deficiency reports, non-conformance reports, field changes, and vendor 
documentation) that do not functionally impact or impede successor activities, along with 
justification for each one. 

 DOE-WTP has the final authority for the acceptance of milestone completions subject to the 
dispute provisions of the contract. 

 Any changes that occur after the achievement of the milestone will not invalidate completion.  

 All documents (including memos providing copies of interim documents), drawings, calculations, 
and specifications will be available for review in Project Document Control and will be readily 
accessible to DOE-WTP. 
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 Contract Fee Milestones 

 PTF-04 

 

 

Facility Activity ID Description 

PTF 1GP30CFM04 Set Hot Cell Frames for Areas 1, 24, and 25 

Milestone Definition 

Set into final location the upper and lower support frames located at elevation 0 ft, in areas 1, 24, and 25 
of the hot cell room number P0123, column lines 4 through 24, and E through H (reference PA21). 

 
Area 1 Upper Frame Tag Ref. FRP-JMPS-10002  
                        

Area 1 Lower Frame Tag Ref. FRP-JMPS-10001 

Area 24 Upper Frame Tag Ref. FRP-JMPS-10004 
                       

Area 24 Lower Frame Tag Ref. FRP-JMPS-10003 

Area 25 Upper Frame Tag Ref. FEP-JMPS-10003 
                       

Area 25 Lower Frame Tag Ref. FEP-JMPS-10001 

Inclusions 
1. Installation and inspection acceptance of the as-designed upper and lower support frames listed 

above in their final location including final attachment to the building structure support.  

2. Installation of liner plate required to be completed for installation of the frames. 

Exclusions 
1. Installation of items agreed as unsuitable to be installed in a construction environment and could 

be subject to potential damage. 

2. Equipment located on the support frames and associated jumpers.  

3. Removal of any temporary construction aids where it can be demonstrated that these are required 
for follow-on construction activities and they do not impact the follow-on construction activities. 

4. Open punch list items and open nonconformance reports, construction deficiency reports, and 
field checklists that are not related to the functionality of the frames and will not prevent follow-on 
construction activities from taking place. 

5. Installation of temporary protection for construction. 

Key Predecessors 

Activity ID Description Activity ID Description 

4PP4521005 
PT – Hot Cell Area 01 – Set Wall 
Upper Frames 

4PP4521020 
PT- Hot Cell Area 01 – Set Lower 
Frame 

4PP4521145 
PT – Hot Cell Area 24 – Set Wall 
Upper Frames 

4PP4521720 
PT – Hot Cell 24 – Set Lower 
Frame 

4PP4521155 
PT – Hot Cell Area 25 – Set Wall 
Upper Frames 

4PP4521770 
PT – Hot Cell Area 25 – Set 
Lower Frame 

 
Ref. original ID# N/A 

Objective Evidence of Milestone Completion 

 Copy of installation inspection report with sign offs that show the frame is set in the final location, 
inclusive of permanent attachment to the base/wall support. 
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 Contract Fee Milestones 

 PTF-05 

 

 
 

Facility Activity ID Description 

PTF 1GPZZCFM05 Controls and Instrumentation Design Complete 

Milestone Definition 

Complete the Controls and Instrumentation (C&I) design.  All deliverables mentioned are for the 
committed stage of design and include the supporting calculations and evaluations: 

 System block diagrams (alpha revisions which do not incorporate vendor data or physicalization) 

 Safety system requirement specifications to include APC (additional protection class) report and 
system safety design sketches 

 Software functional specifications (to be incorporated into piping & instrumentation diagram 
schematic diagrams and logic diagrams) 

 Material requisitions for quote 

 Equipment specifications 

 Datasheets 

 Installation specifications 

 Discipline design criteria documents 

 Supporting calculations 

 Design proposal drawings 

 System descriptions to support committed system design 
 
This scope does not include the layout and routing of C&I instrumentation cable, incorporation of vendor 
information, programming of software, or physicalization typically associated with confirmation activities. 

Inclusions: Included in Definition 
Exclusions: N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

3EP10EJCMP 
PT - C&I Engineering 
Complete 

3EP17HT003 
 

PT - C&I SFS - C1V System Rev 
0 (100%) 

3EP17C1FNJ PT- C&I – SBD FNJ 3EP17SR0FM PT-C&I SSRS Rev 0 Completion 

3EP17C1SUM PT-C&I-EIT Report SUM   

 
Ref. original ID# 3EPZZEJGM 

Objective Evidence of Milestone Completion 

 At the time of completion, BNI will transmit a list of the drawing numbers to the DOE Federal 
Project Manager for the drawing type codes listed: 

 J1 - system block diagram  
 3PS - safety system requirements specification 
 M6 - piping and instrument diagrams (control data from software functional specifications 

will be incorporated into piping and instrumentation diagrams) 
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 Contract Fee Milestones 

 PTF-06 

 
 

Facility Activity ID Description 

PTF 1GP47CFM06 Receipt of all Plant Service Air System Pipe Racks 

Milestone Definition 

Receive and accept all PSA system pipe racks at the Marshalling Yard, to include the following:  
 

PSA-RK-00018 PSA-RK-00028 PSA-RK-00014 PSA-RK-00003 PSA-RK-00037 

PSA-RK-00020 PSA-RK-00033 PSA-RK-00016 PSA-RK-00005 PSA-RK-00039 

PSA-RK-00021 PSA-RK-00035 PSA-RK-00023 PSA-RK-00006 PSA-RK-00052 

PSA-RK-00022 PSA-RK-00036 PSA-RK-00024 PSA-RK-00008 PSA-RK-00053 

PSA-RK-00031 PSA-RK-00047 PSA-RK-00027 PSA-RK-00009 PSA-RK-00054 

PSA-RK-00032 PSA-RK-00048 PSA-RK-00038 PSA-RK-00010 PSA-RK-00055 

PSA-RK-00025 PSA-RK-00049 PSA-RK-00001 PSA-RK-00011 PSA-RK-00056 

PSA-RK-00026 PSA-RK-00050 PSA-RK-00002 PSA-RK-00012  

Inclusions 
N/A 

Exclusions 
N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

9ZP47257B1 

PT QC/MRR – Release 1 – 
56+ 
Racks – Rooms 311/322 Q-
MA-PH02-08 
 

9ZP47257E1 
PT-MY QC&MRR-Release 4 – 
77+ Racks-Rooms 
415/423/423A Q-MA-PH02-03 

9ZP47257C1 

PT-MY QC&MRR-Release 6 – 
77+ Rooms 431 A/B 422A/402 
Q-MA-PH02-06 
 

9ZP47257G1 
PT-MY QC&MRR-Release 3 – 
77+ Racks – Rooms 
426/410/425 Q-MA-PH02-12 

9ZP47257D1 
PT-MY QC&MRR-Release 5 – 
77+ Racks-Rooms 423A/B Q-
MA-PH02-04 

9ZP47257H1 
PT-MY QC&MRR-Release 2 – 
77+ Racks-Room 410 Q-MA-
PH02-11 

 
Ref. original ID# 9FP472093X 

Objective Evidence of Milestone Completion 

 Completion of this milestone will include a screen shot from the Bechtel Procurement System 
demonstrating that the material receiving report number has been issued for the specific shipment 
and the material receiving report has been completed and issued by Project Document Control. 
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 Contract Fee Milestones 

 PTF-07 

 
 

Facility Activity ID Description 

PTF 1GPZZCFM07 Electrical Design Complete 

Milestone Definition 

Complete the Pretreatment electrical design.  All deliverables mentioned are for the committed stage of 
design and include the supporting calculations and evaluations: 

 Single line diagrams 

 Cable tray and raceway drawings 

 Cable and wire routing 

 Schematics  

 Lighting drawings 

 Grounding drawings 

 Cathodic protection design 

 Lightning protection drawings 

 Communications layout drawings 

 Material requisitions for quote 

 Equipment specifications 

 Datasheets 

 Installation specifications 

 Discipline design criteria documents 

 Supporting calculations 

 Design proposal drawings 

 System descriptions to support committed system design 

 
This scope does not include the layout and routing of C&I instrumentation cable, or incorporation of 
vendor information, or field requested changes typically associated with confirmation activities. 

Inclusions 
Included in Definition 

Exclusions 
N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

3EP16SRCKE 
PTF-Sum- EE Setroute Cable 
Routing-Electrical CLOSE 

3EP16CMLA 
PTF-EE Communication 
Layouts Annex 

3EP16EEDFZ 
PT - EE - Single Lines Design 
Freeze 

3EP16112A3 PTF – EE Single Line Diagrams 

3EP16CRDSN 
PT – Design Substantially 
Complete 

3EP16MVE01 
PTF – EE 13.8kV SWGR Relay 
Set points IFC 
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 PTF-07 

 
 

3EP16LDM01 
 

PT-EE 120V Load List 
 

3EP16PD004 
PT-EE Unscheduled Physical 
Design – FY12 

3EP16PD005 PT-EE Cable Tray Layout 3EP16T3501 
PT-EE-PT-Electrical Equipment 
List 

3EP16PR500 
PT-EE-PR-Electrical Equipment 
List  

3EP16C4STA 

PT-EE-Setroute Terms 
(BNG/DIW/ 
FEP/HPS/LVE/MVE/PCW/ 
PSW/SCW) 
 

3EP16C1CBA 
PT-EE-CBD (BNG/DIW/FEP/ 
HPS/LVE/MVE/PCW/PSW/SCW
) 

3EP16C4STB 

PT-EE-Setroute Terms (LPS/ 
DCE/UPE/BSA/C2V/C3V/C5V/ 
ISA/SPA) 
 

3EP16C1CBB 
 

PT-EE-CBD (BSA/C2V/C3V/ 
C5V/DCE/ISA/LPS/PSA/UPE) 
 

3EP16C4STD 

PT-EE-Setroute Terms (DOW/ 
FRP/PFH/PIH/PJV/RWH/TLP/ 
UFP 
 

3EP16C1CBC 
 

PT-EE-CBD (AFR/ASX/CHW/ 
FDE/NAR/PVP/PVV/RDP/RLD/ 
SHR/SPR/TCP) 
 

3EP16C4STE 

PT-EE-Setroute Terms (C1V/ 
CNP/CRP/CXP/DWJ/EMJ/FNJ/ 
HLP/MHJ/PTJ/PWD/PCJ/PPJ/ 
RPJ/SDJ) 

3EP16C1CBD 
PT-EE-CBD (DOW/FRP/PFH/ 
PIH/PJV/RWH/TLP/UFP) 

3EP16C1CBE 
PT-EE-CBD (C1V/CNP/CRP/ 
CXP/DWJ/EMJ/FNJ/HLP/MHJ/ 
PTJ/PWD/PCJ/PPJ/SDJ/RPJ) 

 
Ref. original ID# 3EPZZEEPGM 

Objective Evidence of Milestone Completion 

 At the time of completion, BNI will transmit a list of the drawing numbers to the DOE Federal 
Project Manager for the drawing type codes listed:   

 E0 - Multipurpose - general drawings 
 E1 - One lines / single lines 
 E2 - Underground / embedded conduit plans / plot plans / layouts 
 E2-E53T – Above ground raceway and exposed conduit layout 
 E4 - Electrical layouts / hazard topography 
 E4 - Electrical layouts 
 E5 - Control / logic 
 E6 - Schematics / elem / block diagrams / riser diagrams 
 E7 - Connection / wiring diagrams 
 E8 - Electrical load list / panel schedules 
 E9 - Details / sections 
 EC - 480V motor control center schedules 
 Setroute report identifying released cables and raceway 
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Facility Activity ID Description 

PTF 1GP30CFM08 Set Remaining Pretreatment Vessels at Elevation 0 Ft 

Milestone Definition 

Set the remaining in-cell vessels (listed below) in place in their final location. 
 

UFP-VSL-0001A UFP-VSL-0002A HLP-VSL-00022 HLP-VSL-0027B PWD-VSL-00044 

UFP-VSL-0001B UFP-VSL-0002B HLP-VSL-00028 HLP-VSL-0027A PVP-SCB-0002 

PVP-VSL-00001     

Inclusions 
Installation and inspection acceptance of the vessels listed above, verifying the vessels are in the correct 
final location and orientation; vessels will be in their final operational condition and will not require repair, 
modification, or upgrades. 

Exclusions 
1. Pipe work connections to the vessels 

2. Final welding into position 

3. Installation of the man access cover 

4. Removal of any temporary construction aids where it can be demonstrated that these are required 
for follow-on construction activities 

5. Removal of any shipping aids where it can be demonstrated that a logical case exists for removal 
at a later date and that these do not impede installation or construction activities 

6. Open punch list items and nonconformance reports, construction deficiency reports, and field 
checklists that are not related to the functionality of the vessels, do not impact the follow-on activities, 
and are documented with justification to be excluded from the milestone 

7. Internal cleanliness inspection acceptance 

8. Outstanding vendor documentation that does not prevent the vessels from being used for 
installation or follow-on construction activities 

9. Installation of temporary protection for the construction phase 

10. Labeling 

Key Predecessors 

Activity ID Description Activity ID Description 

4PP30201A9 
PT- PA02E Set Vessel UFP-
VSL-00001A 

4PP30012AC 
PT -  PA04W Set Vessel HLP-
VSL-22 

4PP30031B 
PT-PA03 Set Vessel UFP-VSL-
1B & Weldout 

4PP30012AB 
PT -  PA04E Set Vessels HLP-
VSL-27B 

4PP30032A 
PT-PA03 Set Vessel UFP-VSL-
2A & Weldout 

4PP30012AA 
PT -  PA04E Set Vessels HLP-
VSL-27A 

4PP30032B 
PT-PA03 Set Vessel UFP-VSL-
2B & Weldout 

4PP3004001 
PT-PA04W Set & Weldout 
Vessel PVP-VSL-00001 

4PP300344 
PT-PA03 Set Vessel PWD-
VSL-44 & Weldout 

4PP3004002 
PT-PA04W Set Vessel HLP-
VSL-28 

4PP300302 
PT-PA03 Set Vessel PVP-
SCB-2 & Weldout 

  

 Contract Fee Milestones 
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Ref. original ID# N/A 

Objective Evidence of Milestone Completion 

 Copy of the installation inspection report with sign offs for vessel setting activities that 
demonstrates the vessel is in its final location. 
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 PTF-09 

 
 

Facility Activity ID Description 

PTF 1GP31CFM09 Set Pretreatment Vessels FEP-SEP-00001A and -00001B in PA02 

Milestone Definition 

Set Pretreatment vessels FEP-SEP-00001A and -00001B in place in their final location in PA02. 
Inclusions 

1. Installation and inspection acceptance that the vessels listed above are located in their correct 
final location and orientation including final fixing into position.  Vessels will be in their final operational 
condition and will not require repair, modification, or upgrades 

2. Installation and inspection acceptance of the support tower structure and square base frame 
support 

Exclusions 
1. Pipe work connections to the vessels 

2. Installation of the man access cover 

3. Removal of any temporary construction aids where it can be demonstrated that these are required 
for follow-on construction activities 

4. Removal of any shipping aids where it can be demonstrated that a logical case exists for removal 
at a later date and that these do not impede installation or construction activities 

5. Open punch list items and nonconformance reports, construction deficiency reports, and field 
checklists that are not related to the functionality of the vessels, do not impact the follow-on activities, 
and are documented with justification to be excluded from the milestone 

6. Internal cleanliness inspection acceptance 

7. Outstanding vendor documentation that does not prevent the vessels from being used for 
installation or follow-on construction activities 

8. Installation of temporary protection for the construction phase 

9. Labeling 

Key Predecessors 

Activity ID Description Activity ID Description 

4PP30013A1 
PT -  PA02 Set FEP-SEP-
00001B 

4PP30013AC 
PT – PA02 Set FEP-SEP-
00001A 

 
Ref. original ID# 4PP31013AE 

Objective Evidence of Milestone Completion 

 Copy of the installation inspection report with sign offs for vessel setting activities that 
demonstrates the vessel is located and fixed in its final location. 
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 PTF-10 

 
 

Facility Activity ID Description 

PTF 1GP12CFM10 Complete Pretreatment Concrete Slabs at Elevation 56 Ft  

Milestone Definition 

Complete the placement of the remaining elevation 56 ft concrete slabs as follows: 
 

FREP EL Slab - 5607 
                           

FREP EL Slab.- 5618       
                     

FREP EL Slab - 5631    
                        

FREP EL Slab - 5641    
                        

FREP EL Slab - 5608 
                           

FREP EL Slab - 5619 
FREP EL Slab - 5632    
                        

FREP EL Slab - 5644 

FREP EL Slab - 5609 
                           

FREP EL Slab - 5620       
                     

FREP EL Slab - 5634    
                        

FREP EL Slab - 5645    
                        

FREP EL Slab - 5610 
                           

FREP EL Slab - 5625       
                     

FREP EL Slab - 5635    
                        

FREP EL Slab - 5646    
                        

FREP EL Slab - 5611 
                           

FREP EL Slab - 5626       
                     

FREP EL Slab - 5636 
FREP EL Slab - 5647    
                        

FREP EL Slab - 5612 
FREP EL Slab - 5627       
                     

FREP EL Slab - 5637    
                        

FREP EL Slab - 5648    
                        

FREP EL Slab - 5614 
                           

FREP EL Slab - 5628       
                     

FREP EL Slab - 5638    
                        

FREP EL Slab - 5649    
                        

FREP EL Slab - 5615 
                           

FREP EL Slab - 5629 
FREP EL Slab - 5639    
                        

FREP EL Slab - 5650 

FREP EL Slab - 5616 
                           

FREP EL Slab - 5630    FREP EL Slab - 5640  

 
Note - The following slabs have been completed: 5601, 5602, 5603, 5604, 5605, 5606, 5613, 5621, 5622, 
5623, 5624, 5633, 5642, and 5643. 
 
Reference field sketches 24590-PTF-FSK-CON-L-04-005 and 24590-PTF-FSK-CON-L-04-006. 

Inclusions 
Placement and acceptance of concrete and all associated embeds and penetrations 

Exclusions 
1. Formwork and/or shoring removal 

2. Pour backs for construction access 

3. Cosmetic surface repairs 

4. Open punch list items and nonconformance reports, construction deficiency reports, and field 
checklists that do not impact the structural integrity of the concrete 

5. Coatings 

Key Predecessors 

Activity ID Description Activity ID Description 

4PP125633G 
PT - FREP EL Slab - 5648 - 
South 

4PP1256B13 
PT - PA13E  Cell Top FREP – 
5616 

4PP125633H 
PT - FREP EL Slab - 5649 - 
South 

4PP1256B14 
PT - PA13W Cell Top FREP - 
5615 

4PP125634A 
PT - FREP EL Slab - 5630 - 
MH Area (incl Shoring at +52) 

4PP1256C02 
PT - PA02E  Cell Top FREP 
PA02  - 5635 East 
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4PP1256B05 
PT - PA04-W Cell Top FREP 
[EL 56] (WP to Include 
Decking) WP PCC5637 

4PP1256C09 
PT - Cell Top FREP PA09 – 
5614 (WP to Include Installation 
of Decking) 
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Ref. original ID# 4PP1200M09 

Objective Evidence of Milestone Completion 

 Copies of concrete pour cards with sign off for placement acceptance. 

 Sketch showing scope of construction access at elevation 56 ft, marked up to indicate areas 
excluded for construction access. 

 Indication to demonstrate the milestone scope depicted on the sketch or drawing is covered by 
signed pour cards. 
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 PTF-12 

 
 

Facility Activity ID Description 

PTF 1GP14CFM12 Install Roofing at Elevation 98 Ft 

Milestone Definition 

Complete the installation of roofing on the PT Facility main building at the elevation 98 ft.  
Inclusions 

Erection and final fixing into position to the building structure of roof panels and associated supports in 
their final location and design condition to provide weather protection 

Exclusions 
1. Roof panels left out to provide construction access where it can be demonstrated that these are 

necessary for follow-on construction activities to provide access* 

2. Open punch list items and open nonconformance reports, construction deficiency reports, and 
field checklists that do not interfere with immediate weather protection 

3. Coatings and coatings touch up 

4. Permanent penetration seals 

5. Removal of temporary construction aids where it can be demonstrated these are required for 
follow-on activities 

6. Grounding attachments 

7. Attachment of lighting fixtures and other equipment items 

 
*Roof panels that are excluded to provide construction access will be identified on drawing or sketch, 
marked up to indicate exclusions. 

Key Predecessors 

Activity ID Description Activity ID Description 

4PP1450098 
PT – S/C Install Roofing at 
Elev +98 

  

 
Ref. original ID# 4PP1452000 

Objective Evidence of Milestone Completion 

 Approved engineering drawing and specification for roof system and sketch or drawing showing 
scope of the roof completed marked up to indicate areas excluded for Construction access. 

 Indication to demonstrate that the milestone scope completed is covered by the signed 
subcontractor inspection records. 

 Copy of signed subcontractor installation records for roof installation acceptance; these will be 
endorsed by BNI confirming milestone completion. 
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Facility Activity ID Description 

PTF 1GP27CFM13 Set Air Handling Units at Elevation 98 Ft 0 In. 

Milestone Definition 

Set into place in the final location the C2 air handling units located at elevation 98 ft in room P-0520, 
column lines 25 through 30, and column lines B through H. 
 
Air handling unit (AHU) tag reference numbers: 
 

24590-PTF-MA-C2V-AHU-00001A 24590-PTF-MA-C2V-AHU-00001B 

24590-PTF-MA-C2V-AHU-00001C 24590-PTF-MA-C2V-AHU-00001D 

Inclusions 
Setting the AHUs in their final location and final fixing into position 

Exclusions 
1. Final alignments, AHU internals for motor/fan couplings, and final adjustments to support startup 

activities 

2. Electrical and grounding connections 

3. Piping and instrument connections 

4. Duct connections 

5. Painting and painting touch up 

6. Fireproofing and fireproofing touch up 

7. Labeling and tags 

8. Outstanding vendor documentation that does not impact the installation activities, such as spare 
parts list and operations and maintenance manuals 

9. Removal of temporary construction aids and shipping where it can be demonstrated that these 
are required for follow-on activities 

10. Installation of temporary protection for construction  

11. Open punch list items and nonconformance reports, construction deficiency reports, and field 
checklists that are not related to the functionality of the AHUs (i.e., will not prevent connection of duct 
and hook-up of controls and utilities) or do not impact the installation activities 

12. Internal cleanliness inspection and acceptance 

Key Predecessors 

Activity ID Description Activity ID Description 

4PP1577820 
PT – S/C Fire Protection El 98 
Lower Layer 

  

 
Ref. original ID# 4PP2756H10 

Objective Evidence of Milestone Completion 

 Copy of installation inspection report with sign offs that show the AHUs are set in their final 
location. 
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Facility Activity ID Description 

PTF 1GP30CFM14 
Set Filter Cave High-Efficiency Mist Eliminator, HEPA, and Demister 
Equipment 

Milestone Definition 

Initial set into final location the HEPA and high-efficiency mist eliminator filter housings and demister 
vessels identified below, located at elevation 56 ft, in the filter cave room number P-0335, column lines 17 
through 28 and column lines H through L (reference PA31). 
 

C5V-HEPA-00003A C5V-HEPA-00003F PJV-HEPA-00001A PJV-HEPA-00001F PJV-DMST-00002B 

C5V-HEPA-00003B C5V-HEPA-00003G PJV-HEPA-00001B PJV-HEPA-00001G PJV-DMST-00002C 

C5V-HEPA-00003C C5V-HEPA-00003H PJV-HEPA-00001C PVV-HEPA-00001A PVP-HEME-00001A 

C5V-HEPA-00003D C5V-HEPA-00003I PJV-HEPA-00001D PVV-HEPA-00001B PVP-HEME-00001B 

C5V-HEPA-00003E C5V-HEPA-00003J PJV-HEPA-00001E PJV-DMST-00002A PVP-HEME-00001C 

Inclusions 
Installation and inspection acceptance of the filter housing, vessels, and associated support structure of 
the equipment listed above, verifying correct location and orientation 

Exclusions 
1. Installation of equipment components that are agreed to be unsuitable for installation in a 

construction environment and would be subject to potential damage (e.g., filters and instruments) 

2. Electrical/grounding connections 

3. Piping and instrument connections 

4. Duct work connections 

5. Labeling and tags 

6. Removal of temporary construction aids and shipping aids where it can be demonstrated that 
these are required for follow-on activities or a more appropriate time to remove the item exists 

7. Installation of temporary protection for construction  

8. Open punch list items and open nonconformance reports, construction deficiency reports, and 
field checklists that are not related to the functionality of the filter housing structure and will not prevent 
the follow-on construction activities from taking place 

9. Internal cleanliness inspection and acceptance 

10. Installation of temporary protection for construction 

Key Predecessors 

Activity ID Description Activity ID Description 

4PP30E18 
PT -  PA31 OTT Heavy Rigging 
 CL 17-24 

9FP362150R 
PT - DMY - PJV-DMST-
2A/2B/2C PJV Demisters 

9FP2700140 
PT - DMY- Rem C/O HEPA 
Filter Hsings (MKH0-02) +56 

9FP361850R 
PT - DMY - PVP-HEME-
1A/1B/1C High Mst Elimntr 

4PP3631001 
PT – Install PVP/PVV HEME 
Vessels 

4PP361560 
PT – Install PJV Demisters –
PJV DMST-00002A/2B/2C 
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 PTF-14 

 
 

Ref. original ID# N/A 

Objective Evidence of Milestone Completion 

 Copy of installation inspection report with sign offs that show the HEPA and high-efficiency mist 
eliminator filter housing/demister vessels are set in their final locations, inclusive of permanent 
attachment to the base support. 
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Facility Activity ID Description 

PTF 1GP28CFM15 Receipt of Electrical Equipment for the Control Building Electrical Rooms 

Milestone Definition 

Receive and accept the electrical equipment for the control building electrical rooms at the Marshalling 
Yard, which includes the following:  
 

LVE-MCC-10033A Motor Control Center UPE-BATT-10003 UPS Battery 

LVE-MCC-10033B Motor Control Center UPE-BATT-10007 UPS Battery 

LVE-MCC-10201A Motor Control Center UPE-BATT-10018 UPS Battery 

LVE-MCC-10201B Motor Control Center UPE-UPS-10002A 
Uninterruptible Power 
Supply 

UPE-BATT-10001A UPS Battery UPE-UPS-10002B 
Uninterruptible Power 
Supply 

UPE-BATT-10001B UPS Battery UPE-UPS-10003 
Uninterruptible Power 
Supply 

UPE-BATT-10002A UPS Battery UPE-UPS-10007 
Uninterruptible Power 
Supply 

UPE-BATT-10002B UPS Battery UPE-UPS-10018 
Uninterruptible Power 
Supply 

 
Reference rooms PA140, PA146, and PA147 on general arrangement drawing 24590-PTF-P1-P01T-
00020. 

Inclusions 
N/A 

Exclusions 
N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

9ZP28EU11M 

PT-MY QC & MRR Release 6 
– 
UPS Non-ITS 
 

9ZP28EU13M 
PT-MY QC & MRR Release 2 – 
UPS ITS 

 
9ZP28EC4M 

PT-MY QC & MRR Rel 6-480V 
MCC Non-ITS +0 

9ZP28EU14M 
PT-MY QC & MRR Release 3 
(Batteries) – UPS ITS 

9ZP28EC11M 
PT-MY QC & MRR Release 3 
– 
480V MCC Non-ITS 

9ZP2835401 PT-QC/MRR OPT5 BATT MR 

 
Ref. original ID# N/A 

Objective Evidence of Milestone Completion 

 Completion of this milestone will include a screen shot from the Bechtel Procurement System 
demonstrating that the material receiving report number has been issued for the specific shipment 
and the material receiving report has been completed and issued by Project Document Control. 
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Facility Activity ID Description 

PTF 1GP15CFM16 Complete Bulk In-cell Pipe Installation 

Milestone Definition 

Complete bulk pipe work installation in PA01, PA02, PA03, PA04, PA07, PA08, PA09, PA10, PA11, and 
PA13. 

Inclusions 
Erection and inspection acceptance of pipe work and stock coded pipe hangers.  Pipe installation includes 
stick build installation and pipe work installed as part of a module installation concept as appropriate 

Exclusions 
1. Pipe and hangers left out to provide construction access for follow-on construction activities 

2. Pressure testing, leak testing, flushing, blowing, drying, layup preservation of piping 

3. In-line components left out for startup activities 

4. Closure spools/welds to nozzles/equipment 

5. Open punch list items and open nonconformance reports, construction deficiency reports, and 
field checklists that do not prevent the piping from being tested 

6. Coatings and coatings touch up 

7. Removal of temporary construction aids and/or temporary hangers where it can be demonstrated 
that this needed for follow-on activities 

8. Labeling and tags 

9. Insulation 

10. Final adjustment of pipe hanger components (spring can adjustments, for example, subsequent to 
pressure testing) 

11. Completion of multi-commodity hangers insofar as the uncompleted items are not for pipe if 
applicable 

12. Instrument connections, instrument tubing  

Key Predecessors 

Activity ID Description Activity ID Description 

4PP155S01C 
PT -  PA01[A] Stick-Build Pipe 
(Post Mod) 

4PP155S07C 
PT -  PA07  Stick-Build Pipe 
(Post Mods) 

4PP155S02B 
PT-PA02 Upper Piping UFP-
VSL-00062A/B 

4PP155S08C 
PT -  PA08 Stick-Build Pipe 
(Post Mods) 

4PP155S03B 
PT -  PA03 Stick-Build Pipe 
(After CT) 

4PP155S09B 
PT - PA09 Install Stick-Build 
Pipe (Post Mod) 

4PP155S04C 
PT -  PA04E Stick-Build Pipe 
(Post Mod) 

4PP155S10A 
PT - PA10 Install Stick-Build 
Pipe 

4PP155S04D 
PT -  PA04W  Stick-Build Pipe 
(Post Mod) 

4PP155S11C 
PT - PA11 Install Stick-Build 
Pipe (Post Mod) 

4PP155S13A 
PT – PA13E Install Stick-Build 
Pipe – Early 

4PP155S13B 
PT – PA13W Install Stick-Build 
Pipe - Early 
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Ref. original ID# 4PP1500M06 

Objective Evidence of Milestone Completion 

 Sketch or drawing showing scope of piping and hangers in planning area, marked up to indicate 
piping and/or hangers excluded for follow-on construction activities. 

 Indication to demonstrate the milestone scope is covered by signed inspection records. 

 Document numbers for signed off installation records for piping and hanger installation 
corresponding to the milestone scope.  These consist of the following types of records (or the 
equivalent in use at time of milestone completion):  above ground piping inspection record, pipe 
support installation record. 

 Welding, nondestructive examination, and bolt torquing records are not included in the objective 
evidence because completion and acceptance of these is required prior to signing the piping and 
hanger installation records. 
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Facility Activity ID Description 

PTF 1GP11CFM17 Complete Pretreatment Design 

Milestone Definition 

Complete the definitive stage of project design for all engineering disciplines.  The conceptual design will 
have been completed and the detail design activities have been completed, which are necessary to 
support a bid for construction and procurement activities, and issued for construction or issued for quote 
drawings, specifications, and datasheets, suitable for soliciting bids from contractors and suppliers. 
 
The following is a list of the deliverables that are included: 
 
Design deliverables in the PT Facility engineering design complete include those that are specific to 
initiating the Pretreatment procurement and construction activities: 
 

 All disciplines: 

 Material requisitions for quote for PT Facility related equipment specifications 
 Datasheets 
 Discipline design criteria documents 
 Supporting calculations 
 Design proposal drawings 
 System descriptions to support committed system design 

 

 Mechanical and Process: 

 Piping and instrumentation diagrams and associated lists  
 Process flow diagrams 
 Ventilation and instrumentation diagrams and associated lists 
 Sampling and analysis requirement documents 

 

 Plant Design: 

 3D model 
 General arrangement drawings 
 Isometrics 
 Pipe stress and support interim calculations 
 Equipment location diagrams 

 

 Civil/Structural/Architectural: 

 Architectural plans, elevations, and sections 
 Concrete drawings 
 Structural steel drawings 
 Rebar drawings 

 

 Electrical: 

 Single line diagrams 
 Cable tray and raceway drawings 
 Schematics  
 Lighting drawings 
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 Grounding drawings 
 Lightning protection drawings 
 Communications layout drawings 
 Cable and wire routing 

 

 Controls and Instrumentation: 

 Instrument location drawings 
 System block diagrams 
 Physical controls and instrumentation design documents  

 

 Mechanical Handling: 

 Mechanical handling diagrams 
 Mechanical sequence diagrams 

 
Design deliverables are for the committed stage of design and include the work for the supporting 
calculations and evaluations.  The confirmed stage of design that incorporates vendor 
information/changes/impacts is not included in this milestone; they are part of the engineering support 
activities, which will continue through start-up. 

Inclusions 
N/A 

Exclusions 
N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

  3EP10ENDSN PT - MS Design Complete 

3EP10EJCMP 
PT - C&I Engineering 
Complete 

3EP10EPDCN 
PT - PD Design Complete 
Milestone 

3EP10ECDSN 
PT – CSA - Civil/Structural 
Design Complete  

3EP10EPCMP 
PT - PD Plant Design 
Engineering Complete Milestone 

  3EP10EECMP 
PT – Electrical Engineering  
Complete Milestone 

 
Ref. original ID# 3EPZZ0099F 

Objective Evidence of Milestone Completion 

At the time of completion, BNI will transmit a list of the document numbers to the DOE Federal Project 
Manager for the listed document types.  Completion will be indicated by the completion of the work 
packages in engineering progress and performance reports that support the physical design complete, 
and will be verified by the documents being available in Project Document Control.  BNI will provide 
Control Account Manager’s email notification of milestone completion to the Area Project Manager, 
Functional Manager, and DOE Federal Project Manager; documents are available for review in Project 
Document Control.  Document type codes for the documents below are described in 24590-WTP-DNT-
PADC-02-001, Rev 10, Table 6-5. 
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 All disciplines: 

 Material requisitions for quote for PT Facility related equipment specifications 
 Datasheets 
 Discipline design criteria documents 
 Supporting calculations 
 Design proposal drawings 
 System descriptions to support committed system design 

 

 Mechanical and Process: 

 M6 - Piping and instrumentation diagrams and associated lists  
 M5 - Process flow diagrams 
 M8 - Ventilation and instrumentation diagrams and associated lists 
 Sampling and analysis requirement documents 
 

 Plant Design: 

 P1 - General arrangement drawings 
 P3 - Isometrics 
 P6C - Pipe stress and support interim calculations 
 P1 - Equipment location diagrams 

 

 Civil/Structural/Architectural: 

 A1, A2, and A3 - Architectural plans, elevations, and sections 
 DB - Concrete drawings 
 SS - Structural steel drawings 
 DG - Rebar drawings 

 

 Electrical: 

 E0 - Multipurpose - general drawings 
 E1 - One lines / single lines 
 E2 - Underground / embedded conduit plans / plot plans / layouts 
 E2-E53T - Aboveground raceway and exposed conduit layout 
 E4 - Electrical layouts / hazard topography 
 E4 - Electrical layouts 
 E5 - Control / logic 
 E6 - Schematics / elem / block diagrams / riser diagrams 
 E7 - Connection / wiring diagrams 
 E8 - Electrical load list / panel schedules 
 E9 - Details / sections 
 EC - 480V motor control center schedules 
 Set route report identifying released cables and raceway 

 

 Controls and Instrumentation: 

 J2 - Instrument location drawings 
 J1 - System block diagrams 
 J9D - Physical controls and instrumentation design documents (cabinet/rack general 

arrangement data sheets) 
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 Mechanical Handling: 

 M7 - Mechanical handling diagrams 
 M1 - Mechanical sequence diagrams 

 

Exceptions 
 

 Plant Design: 

 3D model will not be available as a document in Project Document Control; it exists as 
electronic media 
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Facility Activity ID Description 

PTF 1GP30CFM18 Set Hot Cell Major Equipment 

Milestone Definition 

Set into final location the hot cell major equipment items identified below on their permanent support 
structure located at elevation 0 ft, in room P-0123 column lines 4 through 24 and column lines E through H 
(reference PA21). 
 

CNP-HX-00001 FEP-PMP-00007B HLP-PMP-00017B UFP-FILT-00002A UFP-PMP-00042A 

CXP-HX-00001A FEP-PMP-00008A HLP-PMP-00019B UFP-FILT-00002B UFP-PMP-00042B 

CXP-HX-00001B FEP-PMP-00008B HLP-PMP-00021 UFP-FILT-00003A UFP-PP-00001A 

CXP-IXC-00001 FEP-PMP-00009A HLP-PMP-00019A UFP-FILT-00003B UFP-PP-00001B 

CXP-IXC-00002 FEP-PMP-00009B RDP-PMP-00008A UFP-FILT-00004A UFP-PP-00002A 

CXP-IXC-00003 FRP-PMP-00001 RDP-PMP-00008B UFP-FILT-00004B UFP-PP-00002B 

CXP-IXC-00004 FRP-PMP-00002A TLP-PMP-00001 UFP-FILT-00005A UFP-PP-00003A 

CXP-PMP-00001A 
FRP-RBLR-
00001A TLP-RBLR-00001 UFP-FILT-00005B UFP-PP-00003B 

CXP-PMP-00001B 
FRP-RBLR-
00001B UFP-FILT-00001A UFP-PMP-00041A  

FEP-PMP-00007A HLP-PMP-00017A UFP-FILT-00001B UFP-PMP-00041B  

Inclusions 
Installation and inspection acceptance of the as designed hot cell equipment listed above and associated 
support structure verifying correct location and orientation 

Exclusions 
1. Installation of items agreed as unsuitable to be installed in a construction environment and which 

would be subject to potential damage 

2. Jumper/pipe work connections to the vessels 

3. Installation of the man access cover to vessels 

4. Removal of any temporary construction aids where it can be demonstrated that this is needed for 
follow-on activities 

5. Open punch list items and open nonconformance reports, construction deficiency reports, and 
field checklists that do not relate to the functionality of the equipment/vessels and will not prevent 
follow-on construction activities from taking place 

6. Internal cleanliness inspection and acceptance 

7. Installation of temporary protection for construction 

 

Key Predecessors 

Activity ID Description Activity ID Description 

4PP2021020 
PT – Hot Cell Area 02 – Set 
Equipment 

4PP2021190 PT – Hot Cell Area 28 – Set 
Equipment 

4PP2021030 
PT – Hot Cell Area 03 – Set 
Equipment 

4PP2021220 PT – Hot Cell Area 31 – Set 
Equipment 

4PP2021050 
PT – Hot Cell Area 05 – Set 
Equipment 

4PP2021230 PT – Hot Cell Area 32 – Set 
Equipment 

4PP2021060 PT – Hot Cell Area 06 – Set 4PP2021120 PT – Hot Cell Area 17 – Set 
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4PP2021070 PT – Hot Cell Area 07 – Set 
Equipment 

4PP2021270 PT – Hot Cell Area 36 – Set 
Equipment 

4PP2021080 PT – Hot Cell Area 08 – Set 
Equipment 

4PP2021280 PT – Hot Cell Area 37 – Set 
Equipment 

4PP2021150 PT – Hot Cell Area 24 – Set 
Equipment 

4PP2021290 PT – Hot Cell Area 38 – Set 
Equipment 

4PP2021160 PT – Hot Cell Area 25 – Set 
Equipment 

4PP2021300 PT – Hot Cell Area 39 – Set 
Equipment 

4PP2021170 PT – Hot Cell Area 26 – Set 
Equipment 

4PP2021250 PT – Hot Cell Area 34 – Set 
Equipment 

4PP2021180 PT – Hot Cell Area 27 – Set 
Equipment 

4PP2021260 PT – Hot Cell Area 35 – Set 
Equipment 

4PP2021090 PT – Hot Cell Area 09 – Set 
Equipment 

  

4PP2021110 PT – Hot Cell Area 11 – Set 
Equipment 

  

 
Ref. original ID# N/A 

Objective Evidence of Milestone Completion 

 Copy of installation inspection report with sign offs that show the major equipment is set in the 
final location inclusive of permanent attachment to the base support. 
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Facility Activity ID Description 

PTF 1GP14CFM19 Complete Main Building Weathering 

Milestone Definition 

Complete the installation of siding and roofing for the PT Facility main building.  
Inclusions 

Erection and final fixing into position to the building structure of the siding and roof panels and associated 
supports in their final location and design condition 

Exclusions 
1. Siding and roof panels left out to provide construction access where it can be demonstrated that 

these are necessary for follow-on construction activities to provide access* 

2. Open punch list items and nonconformance reports, construction deficiency reports, and field 
checklists that do not interfere with immediate weather protection 

3. Coatings and coatings touch up 

4. Permanent penetration seals 

5. Removal of temporary construction aids where it can be demonstrated these are required for 
follow-on activities 

6. Grounding attachments 

7. Labeling and signs 

8. Attachment of lighting fixtures and other equipment items 

9. Permanent doors and windows where it can be demonstrated these have been excluded for 
construction impacts 

 
*Panels that are excluded to provide construction access will be identified on drawing or sketch marked up 
to indicate exclusions 

Key Predecessors 

Activity ID Description Activity ID Description 

4PP1441000 
PT - S/C Install Elevation 
Siding EL 98 to 119 

4PP1451000 
PT - S/C Install Roofing at EL 
+119 North 

 
Ref. original ID# 4PP1400M07 

Objective Evidence of Milestone Completion 

 Approved engineering drawing and specification for roof system and sketch or drawing showing 
scope of main building siding and roof completed, marked up to indicate areas excluded for 
construction access. 

 Indication to demonstrate that the milestone scope completed is covered by the signed 
subcontractor inspection records. 

 Copies of signed subcontractor installation records for siding and roof installation acceptance; 
these will be endorsed by BNI confirming milestone completion. 
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Facility Activity ID Description 

PTF 1GPCOCFM20 Final System Turnover Complete 

Milestone Definition 

Complete the construction of the PT Facility as represented by turnover of the final system to Startup.    
Inclusions 

N/A 
Exclusions 

1. TCP system category B and E punch list items as defined by 24590-WTP-GPG-CON-1601, 
Control of Punch List Items 

2. Testing activities that are Startup scope per CCN 065971, Division of Responsibility - Construction 
Department and Commissioning & Training 

3. Removal of temporary construction aids (temporary power, etc.) 

4. Turnover of all documentation 

5. Startup final acceptance signatures of TCP system turnover 

6. Systems not scheduled to complete prior to target construction completion date 

Key Predecessor Listing 

Activity ID Description Activity ID Description 

5HPC2DCEIA 
PT SU Accept From 
Construction DCE 

5HPC2STRIA 
PT SU Accept From 
Construction STR 

5HPC2MVEIA 
PT SU Accept From 
Construction MVE 

5HPC2DOWIA 
PT SU Accept From 
Construction DOW 

5HPC2LVEIA 
PT SU Accept From 
Construction LVE 

5HPC2HTEIA 
PT SU Accept From 
Construction HTE 

5HPC2C1VIA 
PT SU Accept From 
Construction C1V 

5HPC2HPSIA 
PT SU Accept From 
Construction HPS 

5HPC2ISAIA 
PT SU Accept From 
Construction ISA 

5HPC2CPEIA 
PT SU Accept From 
Construction CPE 

5HPC2NLDIA 
PT SU Accept From 
Construction NLD 

5HPC2GREIA 
PT SU Accept From 
Construction GRE 

5HPC2PCJIA 
PT SU Accept From 
Construction PCJ 

5HPC2FPWIA 
PT SU Accept From 
Construction FPW 

5HPC2PSWIA 
PT SU Accept From 
Construction PSW 

5HPC2LPSIA 
PT SU Accept From 
Construction LPS 

5HPC2UPEIA 
PT SU Accept From 
Construction UPE 

5HPC2C3VIA 
PT SU Accept From 
Construction C3V 

5HPC2CHWIA 
PT SU Accept From 
Construction CHW 

5HPC2CMEIA 
PT SU Accept From 
Construction CME 

5HPC2LTEIA 
PT SU Accept From 
Construction LTE 

5HPC2DWJIA 
PT SU Accept From 
Construction DWJ 

5HPC2PCWIA 
PT SU Accept From 
Construction PCW 

5HPC2FEPIA 
PT SU Accept From 
Construction FEP 

5HPC2PSAIA 
PT SU Accept From 
Construction PSA 

5HPC2PTJIA 
PT SU Accept From 
Construction PTJ 

 Contract Fee Milestones 

 PTF-20 
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5HPC2RLDIA 
PT SU Accept From 
Construction RLD 

5HPC2PVVIA 
PT SU Accept From 
Construction PVV 

5HPC2SCWIA 
PT SU Accept From 
Construction SCW 

5HPC2UFPIA 
PT SU Accept From 
Construction UFP 

5HPC2SNDIA 
PT SU Accept From 
Construction SND 

5HPC2SCEIA 
PT SU Accept From 
Construction SCE 

5HPC2AFRIA 
PT SU Accept From 
Construction AFR 

5HPC2PFHIA 
PT SU Accept From 
Construction PFH 

5HPC2C5VIA 
PT SU Accept From 
Construction C5V 

5HPC2C2VIA 
PT SU Accept From 
Construction C2V 

5HPC2DIWIA 
PT SU Accept From 
Construction DIW 

5HPC2MHJIA 
PT SU Accept From 
Construction MHJ 

5HPC2FDEIA 
PT SU Accept From 
Construction FDE 

5HPC2TLPIA 
PT SU Accept From 
Construction TLP 

5HPC2FRPIA 
PT SU Accept From 
Construction FRP 

5HPC2NARIA 
PT SU Accept From 
Construction NAR 

5HPC2HLPIA 
PT SU Accept From 
Construction HLP 

5HPC2BSAIA 
PT SU Accept From 
Construction BSA 

5HPC2PJVIA 
PT SU Accept From 
Construction PJV 

5HPC2ASJIA 
PT SU Accept From 
Construction ASJ 

5HPC2PVPIA 
PT SU Accept From 
Construction PVP 

5HPC2CRPIA 
PT SU Accept From 
Construction CRP 

5HPC2PWDIA 
PT SU Accept From 
Construction PWD 

5HPC2SDJIA 
PT SU Accept From 
Construction SDJ 

5HPC2SHRIA 
PT SU Accept From 
Construction SHR 

5HPC2TCPIA 
PT SU Accept From 
Construction TCP 

5HPC2SNRIA 
PT SU Accept From 
Construction SNR 

5HPC2SPRIA 
PT SU Accept From 
Construction SPR 

 

Exception Systems  

Activity ID Description Activity ID Description 

5HPC2EMJIA 
PT SU Accept From 
Construction EMJ 

5HPC2PPJIA 
PT SU Accept From 
Construction PPJ 

5HPC2ASXIA 
PT SU Accept From 
Construction ASX 

5HPC2CNPIA 
PT SU Accept From 
Construction CNP 

5HPC2RPJIA 
PT SU Accept From 
Construction RPJ 

5HPC2RDPIA 
PT SU Accept From 
Construction RDP 

5HPC2CXPIA 
PT SU Accept From 
Construction CXP 

5HPC2RWHIA 
PT SU Accept From 
Construction RWH 

5HPC2PIHIA 
PT SU Accept From 
Construction PIH 

  

 
Ref. original ID# 4PPCONPGM 

Objective Evidence of Milestone Completion 

 Copy of Construction Management signed turnover package for the final system. 

 Copies of open B and E punch list items for the final system. 
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Facility Activity ID Description 

PTF 1GPC2CFM21 Construction Turnover of PIH System Crane to Startup 

Milestone Definition 

Complete the turnover of the PIH system to Startup. 
Inclusions 

1. System turnover will include all system components required for completing the startup activities 
including all documentation required by startup to support startup activities. 

2. The crane system includes such features as the crane bridge, trolley with power manipulator , 
control system, and cable reel system. 

Exclusions 
1. PIH system category open punch list items that do not prevent the PIH system from being turned 

over to start up and do not prevent completion of startup activities 

2. Testing activities that are Startup scope per CCN 065971, Division of Responsibility - Construction 
Department and Commissioning & Training 

3. Removal of temporary construction aids (temporary power, etc.) 

4. Startup final acceptance signatures of TCP System turnover 

Key Predecessor Listing 

This milestone will be FF to S/U activity 5HPC2PIHIA - PT SU Accept From Construction PIH. 
 

Activity ID Description Activity ID Description 

5HPC2PIHBA 

PT SU Construction T/O to 
Startup PIH (includes 
Walkdowns & Punchlist 
Review) 

  

 
Ref. original ID# N/A 

Objective Evidence of Milestone Completion 

 Copies of turnover certificates signed by construction indicating system is complete and ready to 
hand over to the receiving organization. 
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Facility Activity ID Description 

PTF 1GPC2CFM22 Demonstration of Resin Addition to Ion Exchange Columns 

Milestone Definition 

Demonstrate filling an ion exchange (IX) column in the PT Facility hot cell, using the IX Fresh Resin 
Addition system. 

Inclusions 
N/A 

Exclusions 
N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

5HPC2CRPIA 
PT SU Accept from 
Construction CRP 

5HPC2CXPIA 
PT SU Accept from 
Construction CXP 

5HPC2CRPAA 
PT SU Perform Component 
Testing CRP 

5HPC2CXPAA 
PT SU Perform Component 
Testing CXP 

5HPC2CRPEA 
PT SU Perform System 
Testing CRP 

  

 
Ref. original ID# 5HPC2CXPAA  

Objective Evidence of Milestone Completion 

 Completed copy of the test section(s) related to resin addition to an IX column.  Resin transfer will 
be from CRP Fresh Resin Addition tank to hot cell IX column and meet design transfer rates. 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Conformed Through Modification No. 283  

 

 
 

J - 71 

 Contract Fee Milestones 

 PTF-23 

 
 

Facility Activity ID Description 

PTF 1GPE2CFM23 Submit Final Safety Analysis Report 

Milestone Definition 

Submit Final Safety Analysis Report.  This gatepost is the revision and submission of the 10CFR830 
compliant 2016 Update of the PT Documented Safety Analysis for DOE-WTP review and approval. 

Inclusions 
N/A 

Exclusions 
N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

7KPE21M444 PT - Prepare DSA Update 1   

 
Ref. original ID# N/A  

Objective Evidence of Milestone Completion 

 Transmittal of the 2016 Pretreatment Documented Safety Analysis Update for DOE approval via 
letter. 

 DOE-WTP to determine acceptability for review of the document within two weeks of receipt. 
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Facility Activity ID Description 

HLW 1GH36P1044 Receive and Accept Plant Wash Vessel RLD-VSL-8 

Milestone Definition 

Receive and accept plant wash vessel RLD-VSL-8 at the Material Handling Facility. 
Inclusions 

Included in Definition 
Exclusions 

N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

9ZH361244M 
MRR Plant Wash Vessel RLD-
VSL-08 

  

Objective Evidence of Milestone Completion 

 Documented evidence to DOE of the receipt of equipment. 

 Completion of this milestone will include a screen shot from the Bechtel Procurement System 
demonstrating that the material receiving report number has been issued for the specific shipment 
and the material receiving report has been completed and issued by Project Document Control. 
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Facility Activity ID Description 

HLW 1GH47C1146 Set Offgas Carbon Adsorber 

Milestone Definition 

Initial set in place in final location of adsorbers HOP-ADBR-00001A, -00001B, -00002A, and -00002B, 
excluding permanent installation 
 

Inclusions 
1. Installation and inspection acceptance that the adsorbers are located in their correct location and 

orientation 

2. Adsorbers will be in a condition that will not require repair, modification, or upgrades 

Exclusions 
1. Installation of platforms, ladders, handrails, and stairs associated with the adsorbers 

2. Electrical and grounding connections 

3. Piping and instrument connections to the skid 

4. Installation of loose items and internals 

5. Painting and painting touch up 

6. Fireproofing and fireproofing touch up 

7. Labeling 

8. Removal of temporary construction aids and shipping aids 

9. Installation of temporary protection for construction  

10. Internal cleanliness inspection and acceptance 

Key Predecessors 

Activity ID Description Activity ID Description 

4HH47208S1 
Set Offgas Carbon Adsorber 
HOP-ADBR-1A&B 2A&B 

4HH121005 FREP Slab on grade 1005 

Objective Evidence of Milestone Completion 

 Interim copy of special instruction for setting of adsorbers with sign offs for setting activities; 
alternatively, if the same scope is documented on a tank/vessel inspection record then this may 
also be used as objective evidence. 
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Facility Activity ID Description 

HLW 1GH15C1248 Install Pipe and Hangers in PA02B 

Milestone Definition 

Complete pipe and pipe hanger installation in planning area PA02B. 
Inclusions 

1. Erection and inspection acceptance of pipe, valves, fittings, and in-line components  

2. Erection and inspection acceptance of engineered and stock code pipe hangers 

Exclusions 
1. Pipe and hangers left out to provide construction access for follow-on construction activities 

2. Pressure testing, leak testing, flushing, blowing, drying, layup preservation of piping 

3. In-line components left out per Startup request 

4. Closure spools/welds to nozzles/equipment 

5. Coatings and coatings touch up 

6. Removal of temporary construction aids and/or temporary hangers 

7. Grounding attachments 

8. Labeling and tags 

9. Insulation 

10. Items and activities that do not prevent the piping from being tested 

11. Final adjustment of pipe hanger components (spring can adjustments for example subsequent to 
pressure testing) 

12. Completion of multi-commodity hangers insofar as the uncompleted items are not for pipe 

13. Instrument connections, instrument tubing, and instruments 

14. Hook up of electrically or pneumatically operated valves 

15. Installation of access items (platforms, ladders, etc.) for piping access 

16. Installation of valve handles 

17. Subcontractor fire protection piping 

18. Vendor piping on equipment skids 

Key Predecessors 

Activity ID Description Activity ID Description 

4HH15PA2B1 
HLW - Install Pipe & Hangers 
PA02B 

4HH122130 FREP Conc Wall 2130 (EL14) 

4HH122170 
FREP Conc Wall 2129B (EL 27.5 
to 37) 

4HH122132 
FREP Conc Wall 2132 (EL 14 To 
26.5) 

Objective Evidence of Milestone Completion 

 Sketch or drawing showing scope of piping and hangers in PA2B, marked up to indicate piping 
and/or hangers excluded for follow-on construction activities. 

 

 

 Contract Fee Milestones 
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 Indication to demonstrate the milestone scope depicted on the sketch or drawing is covered by 
signed inspection records. 

 Document numbers for signed off installation records for piping and hanger installation 
corresponding to the milestone scope.  These consist of the following types of records (or the 
equivalent in use at time of milestone completion):  aboveground piping inspection records and 
pipe support installation records. 

 Welding, nondestructive examination, and bolt torquing records are not included in the objective 
evidence because completion and acceptance of these is required prior to signing the piping and 
hanger installation records. 
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Facility Activity ID Description 

HLW 1GH27C1249 Set HEPA Filter Housings at Elevation 14 Ft 

Milestone Definition 

Initial set in place in final location of the HEPA filter housing for C5V, HOP, and PJV system HEPA filters, 
excluding permanent installation. 

Inclusions 
Installation and inspection acceptance of the filter housing and support structure verifying correct location 
and orientation 

Exclusions 
1. Installation of platforms, ladders, handrails, and stairs associated with the filter housing 

2. Electrical and grounding connections 

3. Piping and instrument connections 

4. Duct connections 

5. Installation of loose items and internals 

6. Painting and painting touch up 

7. Fireproofing and fireproofing touch up 

8. Labeling and tags 

9. Removal of temporary construction aids and shipping aids 

10. Installation of temporary protection for construction  

11. Items and activities that will not prevent installation of HEPA filters 

12. Internal cleanliness inspection and acceptance 

Key Predecessors 

Activity ID Description Activity ID Description 

4HH2720595 HLW-Set PJV Filter  Housings 4HH2720605 HLW-Set C5V Filter Housings 

4HH2720525 HLW-Set HOP Filter Housings   

Objective Evidence of Milestone Completion 

 Copy of material receiving report for HEPA filter housings. 

 Interim copy of special instruction (or alternative record in use at time of installation) for installation 
of HEPA filter housing with sign offs for installation activities inclusive of permanent attached to 
base support. 
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Facility Activity ID Description 

HLW 1GH36C1250 Set Offgas Catalytic Oxidizers HOP-SCO-00001 and 00004 

Milestone Definition 

Initial set in place in final location of the catalytic oxidizers HOP-SCO-00001 and HOP-SCO-00004, 
excluding permanent installation. 

Inclusions 
1. Installation and inspection acceptance that the oxidizers listed above are located in their correct 

location and orientation 

2. Oxidizers will be in a condition that will not require repair, modification, or upgrades 

Exclusions 
1. Installation of platforms, ladders, handrails, and stairs associated with the catalytic oxidizers 

2. Electrical and grounding connections 

3. Piping and instrument connections 

4. Installation of loose items and internals 

5. Painting and painting touch up 

6. Fireproofing and fireproofing touch up 

7. Labeling 

8. Removal of temporary construction aids and shipping aids 

9. Installation of temporary protection for construction phase 

10. Internal cleanliness inspection and acceptance 

Key Predecessors 

Activity ID Description Activity ID Description 

4HH123004 FREP Slab 3004 4HH123005 FREP Slab 3005 

4HH36208AA  
 

Set – HOP-SKID-5 & 7 with 
HOP-SCO-1 & 4 

  

Objective Evidence of Milestone Completion 

 Interim copy of special instruction for setting of catalytic oxidizers with sign offs for setting 
activities;  alternatively, if the same scope is documented on a tank/vessel inspection record then 
this may also be used as objective evidence. 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Conformed Through Modification No. 283  

 

 
 

J - 78 

 Contract Fee Milestones 

 HLW-11 

 
 

Facility Activity ID Description 

HLW 1GH27C1351 Installation of HLW HVAC Duct at Elevation 0 Ft Corridors 

Milestone Definition 

Complete the installation of HVAC duct at elevation 0 ft corridors. 
 

Inclusions 
1. Erection and inspection acceptance of HVAC duct and associated hangers 

2. Dampers and in-line components 

Exclusions 
1. Duct left out to provide construction access for follow-on construction activities 

2. Leak testing 

3. In-line components left out per Startup request  

4. Coatings touch up 

5. Fireproofing and fireproofing touch up 

6. Penetration seals 

7. Removal of temporary construction aids and/or temporary hangers 

8. Grounding attachments 

9. Labeling and tags 

10. Insulation 

11. Installation of smoke detectors 

12. Items and activities that will not prevent duct from being leak tested 

13. Completion of multi-commodity hangers insofar as the uncompleted items are not for duct 

14. Instrument connections, instrument tubing, and instruments 

15. Electrical and instrumentation cabling 

16. Installation of access items (platforms, ladders, etc.) for duct and duct equipment access 

17. Final connections to equipment 

Key Predecessors 

Activity ID Description Activity ID Description 

4HH2710810 
S/C Install HVAC Duct (EL 0 ) PA 
#08 

4HH27211D0 
S/C Install HVAC Duct (EL +0) PA 
#11D 

4HH27211C1 
HLW – S/C Install HVAC Duct 
(EL+0) PA#11C 

4HH27211A1 
HLW- S/C Install HVAC Duct PA 
#11A 

4HH27211E1 
S/C Install HVAC Duct (EL 0) 
Planning Area 11E 

4HH27211F1  
S/C Install HVAC Duct (EL 0) 
Planning Area 11F 

4HH27211B1 
S/C Install HVAC Duct & C5V-
CCL-6 H-B044 

4HH27211G1 
S/C Install HVAC Duct (EL 0) 
Planning Area 11G 

4HH27110B2 
S/C Install HVAC Duct HMB048 
PA#10B 
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Objective Evidence of Milestone Completion 

 Sketch or drawing showing scope of HVAC duct at elevation 0 ft, marked up to indicate duct 
excluded for access for follow-on construction activities. 

 Indication to demonstrate the milestone scope depicted on the sketch or drawing is covered by 
signed subcontractor inspection records 

 Copies of signed subcontractor inspection records for duct installation acceptance. 
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Facility Activity ID Description 

HLW 1GH46C1453 Set HLW HEME Vessels 2A and 2B at Elevation 0 Ft 

Milestone Definition 

Initial set in place in final location of high-efficiency mist eliminator vessels HOP-HEME-0002A and -
0002B, excluding permanent installation. 

Inclusions 
1. Installation and inspection acceptance that the vessels listed above are located in their correct 

location and orientation including final fixing into position 

2. Vessels will be in a condition that will not require repair, modification, or upgrades 

Exclusions 
1. Installation of platforms, ladders, handrails, and stairs associated with the vessels 

2. Electrical and grounding connections 

3. Piping and instrument connections 

4. Installation of loose items and internals 

5. Painting and painting touch up 

6. Fireproofing and fireproofing touch up 

7. Labeling and tags 

8. Removal of temporary construction aids and shipping aids 

9. Installation of temporary protection for construction phase 

10. Internal cleanliness inspection and acceptance 

Key Predecessors 

Activity ID Description Activity ID Description 

4HH123158 FREP Concrete Wall 3109B 4HH123148 FREP Concrete Wall 3107A 

4HH13202B6 
S/C Install SS Liner (El+0) PA2B  
H-0106 

4HH123156 FREP Concrete Wall 3108A 

4HH46102BB 
Set Melter HEME Vessels – 
2A/2B 

  

Objective Evidence of Milestone Completion 

 Copy of material receiving report for high-efficiency mist eliminator vessels. 

 Copy of special instruction for installation of vessels with sign offs for setting activities, 
alternatively, if the same scope is documented on tank/vessel inspection records then these may 
also be used as objective evidence. 
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Facility Activity ID Description 

HLW 1GH12C1454 Placement of HLW Concrete Slabs at Elevation 58 Ft 

Milestone Definition 

Complete the placement of elevation 58 ft concrete slabs. 

Inclusions 
Placement and inspection acceptance of concrete and all associated embeds and penetrations 

Exclusions 
1. Formwork and/or shoring removal 

2. Pour backs for construction access 

3. Cosmetic surface repairs 

4. Coatings 

5. Items and activates that do not affect the structural integrity of the concrete slabs 

Key Predecessors 

Activity ID Description Activity ID Description 

4HH124001 FREP Slab 4001 4HH124017 FREP Slab 4017 

4HH124002 FREP Slab 4002 4HH124018 FREP Slab 4018 

4HH124003 FREP Slab 4003 4HH124020 FREP Slab 4020 

4HH124004 FREP Slab 4004 4HH124021 FREP Slab 4021 

4HH124005 FREP Slab 4005 4HH124022 FREP Slab 4022 

4HH124006 FREP Slab 4006 4HH124023 FREP Slab 4023 

4HH124007 FREP Slab 4007 4HH124024 FREP Slab 4024 

4HH124008 FREP Slab 4008 4HH124025 FREP Slab 4025 

4HH124009 FREP Slab 4009 4HH124026 FREP Slab 4026 

4HH124010 FREP Slab 4010 4HH124027 FREP Slab 4027 

4HH124011 FREP Slab 4011 4HH124028 FREP Slab 4028 

4HH124012 FREP Slab 4012 4HH124029 FREP Slab 4029 

4HH124013 FREP Slab 4013 4HH124030 FREP Slab 4030 

4HH124014 FREP Slab 4014 4HH124031 FREP Slab 4031 

4HH124015 FREP Slab 4015 4HH124032 FREP Slab 4032 

4HH124016 FREP Slab 4016 4HH124033 FREP Slab 4033 

4HH124019 FREP Slab 4019 4HH124034 FREP Slab 4034 

4HH124036 FREP Slab 4036 4HH124035 FREP Slab 4035 

Objective Evidence of Milestone Completion 

 Sketch or drawing showing scope of slabs at elevation 58 ft, marked up to indicate slabs excluded 
for construction access. 

 Indication to demonstrate the milestone scope depicted on sketch or drawing is covered by signed 
pour cards. 
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Facility Activity ID Description 

HLW 1GH46C1555 Move HLW Melter 1 into Building 

Milestone Definition 

Move melter 1 to design location to allow melter jumper installation to proceed. 
Inclusions 

Moving the melter into design location  

Exclusions 
1. Installation of melter jumpers 

2. Final alignments 

3. Coatings and coatings touch up 

4. Removal of temporary construction aids and restraints 

5. Labeling and tags 

6. Subsequent movement of melter for potential remotability testing 

7. Items and activities that do not prevent jumper installation 

Key Predecessors 

Activity ID Description Activity ID Description 

4HH46202A9  Assembly - Melter 1 4HH46102A2 HLW - Move - Melter 1 into building 

Objective Evidence of Milestone Completion 

 Copies of signed off record(s) for melter movement; this will consist of special instructions signed 
off to indicate movement is complete (or equivalent inspection records in use at time of setting 
door). 
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Facility Activity ID Description 

HLW 1GH27C1556 Set C2V/C3V Air Handling Units at Elevation 58 Ft 

Milestone Definition 

Initial set in place in final location of C2V system air handling units C2V-AHU-00004A, -00004B, and -
00004C , and C3V system air handling units C3V-AHU-00001A and -00001B at elevation 58 ft, excluding 
permanent installation 

Inclusions 
1. Installation and inspection acceptance that the air handling units listed above are located in their 

correct location and orientation including final fixing into position 

2. Units will be in a condition that will not require repair, modification, or upgrades 

Exclusions 
1. Final alignments for motor/fan couplings 

2. Installation of associated control panels 

3. Electrical and grounding connections 

4. Piping and instrument connections 

5. Duct connections 

6. Installation of loose items and internals 

7. Painting and painting touch up 

8. Fireproofing and fireproofing touch up 

9. Labeling and tags 

10. Removal of temporary construction aids and shipping aids 

11. Installation of temporary protection for construction  

12. Internal cleanliness inspection and acceptance 

13. Items and activities that will not prevent connection of the duct, controls and utilities 

Key Predecessors 

Activity ID Description Activity ID Description 

4HH124021 FREP Slab 4021 4HH124023 FREP Slab 4023 

4HH124022 FREP Slab 4022 4HH27514CD  Set C2V-AHU-4A-C PG4 

4HH2714120 Set C3V-AHU-1 A&1B PG7   

Objective Evidence of Milestone Completion 

 Copy of material receiving report for air handling units. 

 Copy of special instructions (or alternative record in use at time of installation) for setting C2V and 
C3V system air handling units, with sign offs for setting activities. 
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Facility Activity ID Description 

HLW 1GH14C1557 Complete HLW Main Building Weathering 

Milestone Definition 

Complete the installation of siding and roof for HLW main building. 
Inclusions 

Erection and inspection acceptance of siding and roof panels and associated supports for the main HLW 
building in accordance with specifications 

Exclusions 
1. Siding and roof panels left out to provide construction access (not exceeding one percent of total 

surface area) 

2. Coatings and coatings touch up 

3. Permanent penetration seals 

4. Removal of temporary construction aids  

5. Grounding attachments 

6. Labeling and signs 

7. Attachment of lighting fixtures and other equipment items 

8. Doors, windows, and louvers 

9. Items and activities that do not interfere with immediate weather protection 

Key Predecessors 

Activity ID Description Activity ID Description 

4HH1471010 
S/C Install Siding Elev 60 to 91 
and Roof -  Main Bldg  

  

Objective Evidence of Milestone Completion 

 Sketch or drawing showing scope of main HLW building siding and roof marked up to indicate 
areas excluded for construction access. 

 Indication to demonstrate the milestone scope depicted on the sketch or drawing is covered by 
signed subcontractor inspection records. 

 Copies of signed subcontractor inspection records for siding and roof installation acceptance. 

 Copies of open punch list items and open nonconformance reports, construction deficiency 
reports, and field checklists. 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Conformed Through Modification No. 283  

 

 
 

J - 85 

 Contract Fee Milestones 

 HLW-18 

 
 

Facility Activity ID Description 

HLW 1GH00C1558 
HLW Construction Commence Turnover to Startup (Electrical System 
Package) 

Milestone Definition 

Demonstrate HLW construction readiness to commence turnover to Startup by completing turnover of the 
electrical system package.  This consists of the low (LVE) and medium (MVE) voltage systems.   

Inclusions 
Included in Definition 

Exclusions 
1. Electrical system (LVE and MVE) category B and E punch list items as defined in 24590-WTP-

GPG-CON-1601, Control of Punch List Items 

2. Testing activities that are within Startup scope per, division of responsibility contained in 24590-
WTP-GPP-MGT-042, Construction to Startup Turnover 

3. Removal of temporary construction aids (temporary power, etc.) 

4. Turnover of all documentation 

5. Startup final acceptance signatures of electrical system package turnover (LVE and MVE) 

Key Predecessors 

 Refer to BNI target schedule for key predecessors. 

Objective Evidence of Milestone Completion 

 Copy of signed (by Construction Management) electrical system turnover package (LVE and 
MVE). 

 Copies of electrical system (LVE and MVE) open B and E punch list items. 
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Facility Activity ID Description 

HLW 1GHC2S1659 Demonstrate Canister Lid Weld 

Milestone Definition 

Demonstrate that the canister lid welder installed in the canister handling cave produces a satisfactory 
canister weld as evidenced by meeting the welder’s test acceptance criteria.  Key predecessor activities 
for the HPH system exclude equipment unrelated to operation of the welder. 

Inclusions 
Included in Definition 

Exclusions 
N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

5HHC2HPHIA 
Startup Accept from 
Construction HPH 

5HHC2HPHAA 
HLW SU Perform Component 
Testing HPH 

Objective Evidence of Milestone Completion 

 Copy of  the test report section(s) related to the canister welder or test report section(s) viewable 
in Project Document Control. 
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Facility Activity ID Description 

HLW 1GHC2S1660 HLW Final System Turnover Complete 

Milestone Definition 

Demonstrate HLW construction completion by acceptance of turnover of the final system by Startup. 

Inclusions 
Included in Definition 

Exclusions 
N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

5HHC2CHWIA 
HLW SU Accept From 
Construction CHW 

5HHC2HRHIA 
HLW SU Accept From 
Construction HRH 

5HHC2DIWIA 
HLW SU Accept From 
Construction DIW 

5HHC2MH1IA 
HLW SU Accept From 
Construction HMH1 

5HHC2DOWI
A 

HLW SU Accept From 
Construction DOW 

5HHC2SH1IA 
HLW SU Accept From 
Construction HSH1 

5HHC2ISAIA 
HLW SU Accept From 
Construction ISA 

5HHC2AMRIA 
HLW SU Accept From 
Construction AMR 

5HHC2PSWIA 
HLW SU Accept From 
Construction PSW 

5HHC2EMJIA 
HLW SU Accept From 
Construction EMJ 

5HHC2HPSIA 
HLW SU Accept From 
Construction HPS 

5HHC2MH2IA 
HLW SU Accept From 
Construction HMH2 

5HHC2LPSIA 
HLW SU Accept From 
Construction LPS 

5HHC2MP1IA 
HLW SU Accept From 
Construction HMP1 

5HHC2PCWIA 
HLW SU Accept From 
Construction PCW 

5HHC2NARIA 
HLW SU Accept From 
Construction NAR 

5HHC2SCWIA 
HLW SU Accept From 
Construction SCW 

5HHC2RLDIA 
HLW SU Accept From 
Construction RLD 

5HHC2DCEIA 
HLW SU Accept From 
Construction DCE 

5HHC2SHRIA 
HLW SU Accept From 
Construction SHR 

5HHC2LVEIA 
HLW SU Accept From 
Construction LVE 

5HHC2ASXIA 
HLW SU Accept From 
Construction ASX 

5HHC2MVEIA 
HLW SU Accept From 
Construction MVE 

5HHC2C3VIA 
HLW SU Accept From 
Construction C3V 

5HHC2LTEIA 
HLW SU Accept From 
Construction LTE 

5HHC2HPHIA 
HLW SU Accept From 
Construction HPH 

5HHC2HTEIA 
HLW SU Accept From 
Construction HTE 

5HHC2FDEIA 
HLW SU Accept From 
Construction FDE 

5HHC2NLDIA 
HLW SU Accept From 
Construction NLD 

5HHC2FPWIA 
HLW SU Accept From 
Construction FPW 

5HHC2UPEIA 
HLW SU Accept From 
Construction UPE 

5HHC2SH2IA 
HLW SU Accept From 
Construction HSH2 

5HHC2GF1IA 
HLW SU Accept From 
Construction HGF1 

5HHC2PWDI
A 

HLW SU Accept From 
Construction PWD 
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5HHC2GF2IA 
HLW SU Accept From 
Construction HGF2 

5HHC2C2VIA 
HLW SU Accept From 
Construction C2V 

5HHC2C1VIA 
HLW SU Accept From 
Construction C1V 

5HHC2HFHIA 
HLW SU Accept From 
Construction HFH 

5HHC2FP1IA 
HLW SU Accept From 
Construction HFP1 

5HHC2RPJIA 
HLW SU Accept From 
Construction RPJ 

5HHC2FP2IA 
HLW SU Accept From 
Construction HFP2 

5HHC2RWHI
A 

HLW SU Accept From 
Construction RWH 

5HHC2PJVIA 
HLW SU Accept From 
Construction PJV 

5HHC2MP2IA 
HLW SU Accept From 
Construction HMP2 

5HHC2CMEIA 
HLW SU Accept From 
Construction CME 

5HHC2HDHIA 
HLW SU Accept From 
Construction HDH 

5HHC2MHJIA 
HLW SU Accept From 
Construction MHJ 

5HHC2OP1IA 
HLW SU Accept From 
Construction HOP1 

5HHC2PCJIA 
HLW SU Accept From 
Construction PCJ 

5HHC2BSAIA 
HLW SU Accept From 
Construction BSA 

5HHC2PPJIA 
HLW SU Accept From 
Construction PPJ 

5HHC2HEHIA 
HLW SU Accept From 
Construction HEH 

5HHC2PTJIA 
HLW SU Accept From 
Construction PTJ 

5HHC2OP2IA 
HLW SU Accept From 
Construction HOP2 

5HHC2C5VIA 
HLW SU Accept From 
Construction C5V 

  

Objective Evidence of Milestone Completion 

 Copy of signed (by Startup Manager) accepted turnover package for the final HLW system or final 
system turnover package viewable in Project Document Control. 
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Facility Activity ID Description 

LAW 1GL47P0922 Receive Offgas Mercury Adsorber, PA #09A EL+48 

Milestone Definition 

Receive and accept at Marshalling Yard the offgas mercury adsorbers.  Includes the following tag IDs:   

 

 LVP-ADBR-00001A 

 LVP-ADBR-00001B 

Inclusions 
N/A 

Exclusions 
N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

9ZL471510M  
LAW - MY QC/MRR Offgas 
Mercury Adsorber  

  

Objective Evidence of Milestone Completion 

 BNI shall provide documented evidence to DOE of the receipt of equipment per WTP procedure 
24590-WTP-GPP-GPT-00100 ―Traffic and Logistics‖.  

 Completion of the milestone will include issuance to PDC of the G321V.  In addition, completion of 
this milestone will include a screen shot from the Bechtel Procurement System demonstrating that 
the material receiving report number has been issued for the specific shipment and the material 
receiving report has been completed and issued by Project Document Control. 
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Facility Activity ID Description 

LAW 1GL36P1027 CATOX LVP-SKID-00002 Received and Ready to Install 

Milestone Definition 

Receive and accept the LAW melter offgas catalytic oxidizer procured under MBT0-00007.  Includes the 
following tag ID: 
 

 LVP-SKID-00002  

Inclusions 
N/A 

Exclusions 
N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

9FL36426L3 
 LAW-MS DMY: MBT0-07 
Thermal Catalytic Oxidizer 

9ZL363790M 
 LAW – QC/MRR MBT0-07 
Thermal Catalytic Oxidizer 

Objective Evidence of Milestone Completion 

 BNI shall provide documented evidence to DOE of the receipt of equipment per WTP procedure 
24590-WTP-GPP-GPT-00100 ―Traffic and Logistics‖.  

 Completion of the milestone will include issuance to PDC of the G321V.  In addition, completion of 
this milestone will include a screen shot from the Bechtel Procurement System demonstrating that 
the material receiving report number has been issued for the specific shipment and the material 
receiving report has been completed and issued by Project Document Control. 
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Facility Activity ID Description 

LAW 1GL00C1505 Complete Melter 1 Movement into Building 

Milestone Definition 

Scope to include completion of Melter #1 site assembly and movement from the melter assembly pad to 
the permanent plant location. 

Inclusions 
N/A 

Exclusions 
1. Melter offgas pipe, electrical buss, and general jumper connections (installations to be sequenced with 

the startup component check out requirements) 
2. Final alignments 
3. Open punch list items that do not impede follow on activities (note above) 
4. Coatings and final touch up 
5. Removal of temporary construction aids 
6. Labeling and tags 
7. Subsequent movement of melter for potential remotability testing 

Key Predecessors 

Activity ID Description Activity ID Description 

4LL004698F 
LAW - Melter #1 Move Into 
Building 

4LL4602B81 LAW - Move & Install Melter #1 

Objective Evidence of Milestone Completion 

 Provide notification of contract completion milestone along with signed test copies.  Provide copy 
of signed off record(s) for melter movement.  This will consist of special instructions signed off to 
indicate movement is complete (or equivalent inspection records in use at time of movement). 
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Facility Activity ID Description 

LAW 1GL00C1515 Complete Melter 2 Movement into Building 

Milestone Definition 

Scope to include completion of Melter #2 site assembly and movement from the melter assembly pad to 
the permanent plant location. 

Inclusions 
N/A 

Exclusions 
1. Melter offgas pipe, electrical buss, and general jumper connections (installations to be sequenced with 

the startup component check out requirements) 
2. Final alignments 
3. Open punch list items that do not impede follow on activities (note above) 
4. Coatings and final touch up 
5. Removal of temporary construction aids 
6. Labeling and tags 
7. Subsequent movement of melter for potential remotability testing 

Key Predecessors 

Activity ID Description Activity ID Description 

4LL004699F 
LAW - Melter #2 Move Into 
Building 

4LL4602B82 LAW - Move & Install Melter #2 

Objective Evidence of Milestone Completion 

 Provide notification of contract completion milestone along with signed test copies.  Provide copy 
of signed off record(s) for melter movement.  This will consist of special instructions signed off to 
indicate movement is complete (or equivalent inspection records in use at time of movement). 
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Facility Activity ID Description 

LAB 1GT47C1356 Complete Installation of Autosampler System 

Milestone Definition 

Scope to include mechanical completion of the Autosampler System in the LAB facility only.  
Inclusions 

N/A 
Exclusions 

Pneumatic transfer (flight tube) components yet to be sequenced with the pipe rack installation (PT 
access priorities) 

Key Predecessors 

Activity ID Description Activity ID Description 

4TT4705 
LAB - Install Autosampler 
Systems Completion 

9FT4719D8 LAB - ASX Equipment DMY 

9ZT471913M 
LAB - MY QC & MRR   - ASX -  
Autosamplers 

3ET47191C1 LAB -  MS  All VPs to Code 1    

Objective Evidence of Milestone Completion 

 Following physical walk-down, inspections, and records review, BNI to provide notification of 
contract milestone completion to DOE-WTP. 
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Facility Activity ID Description 

BOF 1GB47P1040 Receive Anhydrous Ammonia System 

Milestone Definition 

BOF receive Anhydrous Ammonia equipment procured under CM-MRA-MS00-00021  and QL-MRA-
MVSC-00002.  Includes the following tag IDs: 

  CM-MRA-MS00-00021:  AMR-VPR-00002 & 00003 

 QL-MRA-MVSC-00002:  AMR-VSL-00003 & 00004 
Inclusions 

N/A 
Exclusions 

N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

9FB47376C2  
BOF - DMY - Anhydrous 
Ammonia Strg/Sply  

9ZB47376C3  
BOF - MS- MRR-  Anhydrous 
Ammonia Strg/Sply 
 

9FB47353F3  
BOF - DMY - Anhydrous 
Ammonia Strg AAS Vessels 
 

9ZB47353F4  
BOF MS MRR-  Anhydrous 
Ammonia Strg AAS Vessels    

Objective Evidence of Milestone Completion 

 BNI shall provide documented evidence to DOE of the receipt of equipment per WTP procedure 
24590-WTP-GPP-GPT-00100 ―Traffic and Logistics‖. 

 Completion of the milestone will include issuance to PDC of the G321V.  In addition, completion of 
this milestone will include a screen shot from the Bechtel Procurement System demonstrating that 
the material receiving report number has been issued for the specific shipment and the material 
receiving report has been completed and issued by Project Document Control.  
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Facility Activity ID Description 

BOF 1GB5JC1046 Complete Chiller Compressor Plant Construction 

Milestone Definition 

This milestone assumed complete when the physical work for the facility has been completed and is in a 
state that allows systematic turnover to the startup group to proceed.   

Inclusions 
Substantial installation of commodities, verified by a joint construction walk-down and use of other Bechtel 
reporting tools 

Exclusions 
1. Coatings touch up 

2. Penetration seals 

3. Partition wall repairs, if any 

4. Labeling and tags 

5. Equipment and/or pipe insulation 

6. Items held out at Startup’s request (for example): 

a. Pipe flush spool removal 

b. Final pipe hanger settings 

c. Piping in-line devices (for flushing) 

d. General instrumentation (for damage) 

e. Electrical cable terminations (formed but not landed) 

7. Removal of construction aids (scaffold, other) 

8. Final work package documentation 

9. CME and DCS/ICN (PCJ) system scope 

Key Predecessors 

Activity ID Description Activity ID Description 

4BB13CCP01 
BOF - Misc. Steel - Chiller/Comp 
Plant 

4BB17010Z BOF -  Instrumentation - CCP 

4BB10GM105 
BOF  - Cmpt Const 
Chiller/Compressor Plant 

  

Objective Evidence of Milestone Completion 

 Following physical walk-down, inspections and records review, BNI to provide notification of 
contract milestone completion to DOE-WTP. 
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Facility Activity ID Description 

BOF 1GBC2S1463 Complete Electrical Distribution System Testing MVE (Site Energization) 

Milestone Definition 

All component and system level testing within the BOF power distribution systems (MVE) has been 
completed.   Scope of checkout and energization to within switchgear building #87.   

Inclusions 
N/A 

Exclusions 
1. Power distribution checkout in each individual BOF facility outside switchgear building #87. 

2. Power distribution from building #89 (Diesel Generator Facility) which includes the Standby Diesel 
Generator. 

Key Predecessors 

Activity ID Description Activity ID Description 

 5HBC2A5PZA 
BOF SU Perform Component 
Testing SG 

 5HBC2A5PEA 
 
 BOF SU Perform System 
Testing SG 

Objective Evidence of Milestone Completion 

 Provide notification of contract completion milestone to DOE-WTP along with signed test copies. 
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Facility Activity ID Description 

BOF 1GB12C1253 Complete Emer. Diesel Gen. Base Slab 

Milestone Definition 

Complete formwork, reinforcing bar, embeds, and concrete placement of the base slab for the Emergency 
Desiel Generator facility.  Predecessors may be updated per #TN-BCP-3672 once approved. 

Inclusions 
N/A 

Exclusions 
N/A 

Key Predecessors 

Activity ID Description Activity ID Description 

4BB122048B 
BOF FREP Emergency Diesel 
Tank Foundations -DG 

3EG360981G 
MS Award Pres Vsl Shop Fab 
Q-MA-MVSC-01 

3EB12CS400 
C/S - Design Emergency - DSL 
GEN FDN 

9FB360982X 
MS - VP Code 1/SDDR: Q-MA-
MVSC-01   DFO 

9ZB3606560 
BOF- Vendor Foundation 
Loads - (DSL TNKS) 

  

Objective Evidence of Milestone Completion 

Following physical walk-down, inspections and records review, BNI to provide notification of contract 
milestone completion to DOE-WTP. 
 
 
Note: This Milestone Definition is currently undergoing a revision, which will be documented in a future 
contract modification. 
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J - 98 

 Contract Fee Milestones 

 BOF-07 

 
 

Facility Activity ID Description 

BOF 1GB28C1360 Set (2) Emergency Diesel Generators 

Milestone Definition 

Receive on site and rough set (2) ITS Diesel Generators.  Predecessors may be updated per #TN-BCP-
3672 once approved. 

Inclusions 
N/A 

Exclusions 
Permanent anchorage and follow-on pipe and electrical attachments are excluded.  Also, excludes 
installation of the standby diesel generators.  

Key Predecessor Listing 

Activity ID Description Activity ID Description 

4BB28048A 
BOF - Set (2) ITS Diesel 
Generators 

  

Objective Evidence of Milestone Completion 

 Following physical walk-down, inspections and records review BNI to provide notification of 
contract milestone completion to DOE-WTP. 

 

 

Note: This Milestone Definition is currently undergoing a revision, which will be documented in a future 
contract modification. 
 

 


